
FY06 4TH Quarter – FINAL OUTPUT REPORT 

December 7, 2022                                                                                            1 INTEGRATED JULY 1, 2005 

GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 
Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and source 
water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.1 TASK:  Drinking Water Plan Review 

 
Review plans for new water production, treatment, 
storage and distributions facilities and appurtenances and 
modifications to existing facilities. Review plans for 
swimming pools. 
 
DELIVERABLES: 
 

  

PPG 1) Issue Approval to Construct or project denials on 
water projects. 

T = 137 (PPG – 100) 
NRO  A = 25 
PHX  A = 138 

Drinking Water 
NRO = 12 
PHX = 125 

 2) Issue Approval to Construct or project denials for 
swimming pools/spas. 

T = As needed 
NRO   A = 0 
PHX   A = 9 

Drinking Water 
NRO = 3 
PHX = 25 

4TH QTR: 
Del. 2: All 9 AOCs received for PHX were processed (a slow year for pools) and no AOCs were required for NRO. 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
PPG 
ST PPG 
WQFF (NRO) 
PWSS V DWSRF Fees 
  Total 

6.00 
23.00 

9.00 
6.00 

 12.00 
56.00 

21,215 
93,016 
39,444 
27,434 

  66,105 
246,283 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and source 
water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.2 TASK:  Drinking Water Inspections 

 
Conduct compliance inspections of drinking water 
systems. Investigate and resolve complaints relating to 
regulated facilities. Respond to drinking water 
emergencies. 
 
DELIVERABLES: 

  

PPG 1) Drinking water sanitary surveys, prioritized by date 
of last survey. 
a) Annual inspections of all PWSs served by a 

surface water source. 
b) List of proposed surface water PWS inspections 

to EPA. 
c) Scheduled inspections of PWS served by a 

ground water source; inspections are on a four 
year cycle. 

d) List of proposed groundwater PWS inspections 
to EPA 

T = 
 
a) 50 
NRO A = 9 
SRO A = 17 
PHX A = 3 
 
b) 7/1/05            A = 7/22/05 
 
c) 276 
NRO A = 129 
SRO A = 151 
PHX A = 92 
d) 7/1/05            A = 7/22/05 

Compliance 
a) 
NRO = 19 
SRO = 18 
PHX = 13 
 
c) 
NRO = 126 
SRO = 70 
PHX = 80 

PPG 2) Drinking water follow-up inspections/site visits (as 
needed). 

T = As needed 
NRO A = 5 
SRO A = 9 
PHX A = 2 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

PPG 3) Drinking water joint and/or training inspections with 
delegated entities. 

T = 12 
NRO A = 2   Comment  
SRO A = 4 
PHX A = 4 

Compliance 
NRO = 4 
SRO = 4 
PHX = 4 

PPG 4) Drinking water system construction inspections (as 
needed). 

T = As needed  A = 85 Drinking Water 
NRO = As needed 
SRO = As needed 
PHX = As needed 

PPG 5) Issue Notices of Opportunity to Correct (NOCs) 
and/or Notices of Violation (NOVs) and track 
schedules for operation and maintenance 
deficiencies (as needed). 

T = As needed 
NRO A = 22 
SRO A = 9 
PHX A = 11 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

 6) Drinking water evaluations of applications for 
Approval of Construction certificates for drinking 
water facilities (as needed). 

T = 300 
NRO A = 114 
SRO A = 131 
PHX A = 260 

Compliance 
NRO = 109 
SRO = 109 
PHX = 82 

 7) Drinking water complaint investigations. T = As needed 
NRO A = 17 
SRO A = 25 
PHX A = 2 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.2 TASK:  Drinking Water Inspections (Cont’d) 

 
DELIVERABLES: 
 

  

 8) Swimming pool construction inspections (as 
needed). 

T = As needed  A = 0 Drinking Water 
NRO = As needed 
SRO = As needed 
PHX = As needed 

 9) Provide site-specific compliance assistance. T = As needed 
NRO A = 11 
SRO A = 11 
PHX A = 27 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

4TH QTR: 
Del. 3: Due to limited delegated entities in the Northern Regional Office, joint inspections are limited.  Del. 4: Due to lack 
of staff, the number of surface water inspections was not met. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
GF (SRO) 
GF DW (SRO) 
ST PPG 
GF (NRO) 
PPG (SRO) 
PPG 
GF DW ST PPG 
PWSS V DWSRF Fees 
  Total 

15.45 
36.00 

3.60 
15.00 
36.70 

1.50 
10.00 
12.00 

  12.00 
142.25 

46,171 
130,873 
13,714 
61,837 

160,935 
6,639 

38,129 
48,556 

  40,048 
546,902 
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GOAL #1: Clean & Safe Water        Program #4900: Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.3 TASK:  Drinking Water Enforcement 

 
Evaluate, prepare and take informal and formal 
enforcement actions for violations of state drinking 
water program statutes and rules and for violations of 
delegated federal SDWA statutes and rules. 
 
DELIVERABLES: 
 

  

PPG  1) Review state Safe Drinking Water data base 
quarterly for purpose of identifying non-SNC 
violations. 

T = Quarterly 
A = 4 

Compliance 

PPG  2) Issue Notices of Violation and track schedules for 
monitoring, reporting, and MCL-related violations. 

T = As needed 
A = 8 

Compliance 

PPG  3) Issue Administrative Orders and track schedules, as 
needed. 

T = As needed 
A = 2 

Compliance 

PPG  4) Referrals to the Attorney Generals Office, as 
needed. 

T = As needed 
A = 2 

Compliance 

PPG 5) Evaluate and respond to EPA’s Significant 
Noncompliance/Exception List. 
a) Confirm true SNCs/exceptions and annotate list 

(within 30 days of final quarterly 
SNC/Exception List). 

b) Address 100% of SNCs/exception systems in a 
timely and appropriate manner. 
i) Discuss EPA/State workshare for 

addressing remaining SNCs/exceptions 
(within 45 days of confirmed 
SNC/exception). 

ii) Discuss type and timeframe for action to be 
taken for each case (within 90 days of 
confirmed SNC/exception). 

iii) Revise targets for enforcement actions as 
needed: 
(1) Issue NOVs and track schedules for 

monitoring, reporting and MCL-
related violations, as needed. 

(2) Issue Administrative Orders and track 
schedules as needed. 

(3) Referrals to the Attorney General’s 
Office as needed. 

T = Quarterly 
A = 1 

Compliance 

PPG 6) Complete quarterly reporting for OECA on actions 
taken on new SNCs and exceptions. 

T = Quarterly 
A = 4 

Compliance 

PPG 7) Close enforcement actions, as needed. T = As needed 
NRO A = 26 
SRO A = 19 
PHX A = 14 

Compliance 
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GOAL #1: Clean & Safe Water       Program #4900: Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.3 TASK:  Drinking Water Enforcement (Cont’d) 

 
DELIVERABLES: 
 

  

PPG 8) For MCL exceedances, confirm issuance of 
appropriate public notice and schedule/conduct 
targeted site inspections. 

T = As needed 
NRO A = 10 
SRO A = 0 
PHX A = 3 

Compliance 

PPG 9) Hold regular meetings and/or conference calls with 
EPA to discuss drinking water enforcement. 
Document agreement on discussed items and follow 
up actions. At least one call each quarter will be 
devoted to discussing the SNC list and the details of 
actions taken on each SNC. The dates for the 
quarterly calls devoted to SNCs are scheduled as 
follows to coincide with the SNC/Exception 
Processing Cycle: 

-September 22, 2005 
-December 22, 2005 
-March 2006 
-June 2006 

T = 12 (monthly) 
A = 12 

Compliance 

PPG 10) Written Monthly Enforcement Report to EPA which 
includes: a) number of Administrative Orders 
issued; b) number of Administrative Orders issued 
resulting in compliance; c) penalties (civil and 
administrative, assessed and collected); d) brief 
description of SEPs accepted; e) brief description of 
civil actions initiated and concluded every two 
quarters (twice per year); and f) Actions taken on 
any SNCs. 

T = 12 (monthly) 
Comments 

Compliance 

PPG 11) Complete identification of Groundwater Under the 
Influence systems. Discuss status of GUDI actions 
taken during monthly calls; track percentage of 
suspect sources for which determinations have been 
made. Close enforcement actions, as needed. 

T = 12/31/05 A = 12/22/05 Compliance 

PPG 12) Track compliance with revised PWSS definition for 
applicable facilities in Arizona. (WM) 

T = Quarterly 
A = 4 

Compliance 

PPG 13) Track inspection and enforcement actions in ADEQ 
database – ICE. 

T = As needed 
NRO A = 275 
SRO A = 233 
PHX A = 336 

Compliance 
NRO/SRO/PHX 
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GOAL #1: Clean & Safe Water       Program #4900: Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.3 TASK:  Drinking Water Enforcement (Cont’d.) 

 
DELIVERABLES: 
 

  

4TH QTR: 
Del. 5: EPA only generated (1) SNC list for FY 06.  Del. #10: Information requested in this deliverable is covered during 
monthly conference calls with EPA (Del.#9). 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
ST PPG 
PPG 
PPG (SRO) 
PPG (NRO) 
GF (SRO) 
GF (NRO) 
GF 
PWSS V DWSRF Fees 
  Total 

12.00 
16.00 

8.00 
1.50 
1.50 
6.00 
5.20 

 24.00 
80.20 

34,017 
52,755 
34,557 

8,360 
6,639 

14,490 
13,249 

  71,683 
257,873 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.4 TASK:  Drinking Water Technical Assistance 

 
Monies provided by SRF set-a-sides will be used to pay 
third-party technical assistance providers for delivering 
technical assistance to individual PWSs, or groups of 
PWSs at ADEQ’s direction, or developing tools that will 
benefit small water systems. 
 
Develop a WIFA/DEQ Partnership to provide technical 
assistance. 
 
DELIVERABLES: 
 

  

 1) Finalize Intended Use Plan (IUP) for system level 
technical assistance in conjunction with WIFA. 

T = Annually 
A = July ‘05 

Drinking Water 

 2) Identify fundable range for System Evaluations (SE) 
from Master Priority List (MPL). 

T = 7/01/05 – 10/01/05 
A = August 2005 

Drinking Water 

 3) Oversee contractor performance in completing SEs 
for fundable range. 

T = Ongoing 
A = April 2006 

Drinking Water 

 4) Identify system level TA from SEs completed. T = 30 days after SE 
completion   A = Done 

Drinking Water 

 5) Use fundable range identified in IUP for system 
level TA after completion of SEs. 

T = 7/01/05 
A = Comments 

Drinking Water 

 6) Oversee contractor performance of system level TA 
for fundable range. 

T = Ongoing  A = Done Drinking Water 

 7) Annual report to EPA in conjunction with WIFA T = 9/01/05        A = 9/28/05 Drinking Water 
4TH QTR:  
Deliverable #5 funding was inadequate to provide system level TA in FY06; system level TA not implemented for FY06. 
 
 
 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
PWSS V DWSRF Fees 1.00 4,276 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.5 TASK:  Operator Certification 

 
Section 1419 of the Safe Drinking Water Act requires 
states to adopt and implement a program for certification 
and recertification of the operators of community water 
systems (CWSs) and non-transient, non-community 
water systems (NTNCWSs) that meet the minimum 
standards set forth in guidelines to be published by EPA. 
The Act requires EPA to publish the final guidance by 
February 6, 1999. States must have conforming 
programs in place within 2 years of publication or risk 
losing 20% of their annual Drinking Water State 
Revolving Fund (DWSRF) allocation.  
 
DELIVERABLES: 
 

  

 1) Continue implementation of new rules. T = Ongoing  A = Done Drinking Water 
 2) Secure third party training/testing services. T = Ongoing  A = Done Drinking Water 
 3) Conduct audits of approved third party 

trainer/testers. 
T = Quarterly 
A = 4 

Drinking Water 

 4) Review and verify professional development hours 
for certification renewals. 

T = Ongoing  A = Done Drinking Water 

 5) Issue certificates to persons passing testing 
requirements. 

T = Ongoing, within 7 days of 
receipt from third party 
vendors   A = Done 

Drinking Water 

 6) Validate exam questions and exams from approved 
third party testers. 

T = Ongoing, at a minimum 
quarterly in consultation 
with Operator Certification 
Committee 

Drinking Water 

 7) Process and resolve disputes between persons and 
third party testers. 

T = As needed, within 30 
days of receipt  

A = Done 

Drinking Water 

 8) Maintain registry of certified operators. T = Ongoing  A = Done Drinking Water 
 9) Partner with capacity development workshops to 

educate operators. 
T = 15                   A = 16 Drinking Water 

 10) Annual report to EPA in conjunction with WIFA T = 9/01/05         A = 9/28/05 Drinking Water 
 11) Approve third party training entities. T = As needed   A = Done Drinking Water 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.5 TASK:  Operator Certification (Cont’d) 

 
DELIVERABLES: 

  

PWSS V 
DWSRF 

Fees 
 
 

12) Implement Operation Certification Expense 
Reimbursement Grant (ERG) Program Workplan in 
conjunction with WIFA. 
a) Award ERG training contract. 
b) Conduct four 2-day trainings and provide 

reimbursement for eligible small system 
operators.* 

c) SDWIS operator database enhancements.* 
d) Revise ERG workplan 
e) Report ERG activities as part of annual Op Cert 

Report to EPA (See Task 10 and ERG 
workplan reporting section.) 

T = Ongoing 
 
a) T = 8/1/05  A=April 2006 
b) T = 6/30/06  A=6/14/06 
c) Begin T = 7/01/05 
 End T = 6/30/06 
 Comments 
d) Begin T = 5/01/06 
 End T = 6/30/06  
     A = March 2006 
e) Begin T = 7/01/05 
 End T = 9/01/05 
     A = 9/28/05  

Drinking Water 

 13) Maintain list of eligible operators for reimbursement 
to allow WIFA to provide funds. 

T = Ongoing  A = Done Drinking Water 

 14) Operator training reimbursement program. 
a) Number of operators eligible for reimbursement 

as of 7/1/05 
b) Number of operators reimbursed for training 

and certification to date by certification level 
and grade 

c) Number of operators reimbursed to date by 
system size 

d) Number of operators still in need and eligible 
for reimbursement as of 6/30/05 

T = As needed 
A = 602 
 
A = Comments 
 
 
A = Comments 
 
A = 632 

Drinking Water 

4TH QTR: 
Deliverable #12c not completed.  Deliverable #14 a-d were done throughout FY 06:  Grade 1 = 14 people, Grade 2 = 6 
people, Grade 3 = 1 person, Grade 4 = 1 person; less than 3,300 = total number of operators that are eligible for the 
employee reimbursement grant. Deliverable 14 b: 4 in Grade 1, 6 in Grade 2, 1 in Grade 3 and 1 in Grade 4. Deliverable 
14c:  There were 12 eligible operators for public water systems serving <3,300 persons. 
 
 
 
 
* Expense Reimbursement Grant funds deliverables 12b) and 12c). 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
ST PPG 
PPG 
GF 
  Total 

3.00 
6.00 

  3.00 
12.00 

6,008 
21,800 
16,781 
44,589 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.6 TASK:  New and Existing System Security 

 
Assist Arizona public water systems in identifying the 
minimum amount of physical security required to 
adequately protect both the system’s water source and 
infrastructure from intentional acts of vandalism and 
terrorism. Assist water systems in developing 
comprehensive Emergency Operations Plan (EOP) based 
on results from Vulnerability Self-Assessments. 
 
Develop and implement a training program to ensure 
that existing systems have the knowledge and awareness 
of security concerns related to their water system. 
 
Develop partnerships with organizations and other 
government agencies to ensure Emergency Management 
Planning (EMP) results in comprehensive and 
coordinated response to any unexpected incident 
experienced by Arizona water systems 
 
DELIVERABLES: 
 

  

WPC 1) Distribute EOP/ERP/VA templates to systems on an 
as needed basis, including small systems. 

T = Ongoing  A = Done Drinking Water 

WPC 2) Incorporate EMP/ERP/VA topics into ongoing 
section capacity workshops, including small 
systems. 

T = 15                   A = 16 Drinking Water 

WPC 3) Coordinate with other federal, state and local 
agencies’ water system security activities. 

T = Ongoing  A = Done Drinking Water 

WPC 4) Modify Drinking Water database to allow tracking 
of Arizona public water systems that have 
completed Vulnerability Self Assessments and 
developed EMPs. 

T = Ongoing  Comments Drinking Water - 
lead 
Data Mgmt. 

WPC/PPG 5) Identify and secure materials which will enhance 
water systems’ security and responsiveness on water 
security issues and disseminate this new security 
information to water systems in a timely manner. 

T = Ongoing  A = Done Drinking Water 

WPC/PPG 6) Provide drinking water systems with timely and 
reliable information and improve communication 
and coordination capabilities between states and 
drinking water systems through workshops, tabletop 
exercises, and other educational events. 

T = 4                      A = 6 Drinking Water 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.6 TASK:  New and Existing System Security (Cont’d.) 

 
DELIVERABLES: 
 

  

WPC/PPG 7) Track enhancements presented by EPA to security 
efforts. 

T = Ongoing  A = Done Drinking Water 

 8) Form rapid response team for water system security 
issues. 

T = 10/05   A = 9/05 Drinking Water 

4TH QTR: 
Del 4: Still ongoing. 
 
 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
Water Protection Coord. (WPC) 
PPG 
  Total 

4.00 
12.00 
18.00 
34.00 

8,402 
42,155 

  62,461 
113,018 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.7 TASK: New and Existing System Capacity 

Development 
 
Assure that new community water systems and non-
transient, non-community water systems which 
commenced operations since October 1, 1999, can 
demonstrate technical, managerial and financial 
capacity to operate in compliance with the 
requirements contained in the federal regulations in 
effect at the time the water system begins operations. 
 
Refine and implement an Existing System Capacity 
Development Strategy to ensure that existing systems 
have the technical, managerial and financial capacity to 
operate in compliance with the requirements contained 
in the federal regulations. 
 
Implement the WIFA/DEQ Partnership to provide 
Operational Technical Assistance. 
 
DELIVERABLES: 

  

 1) Assist all newly proposed water systems in gaining 
adequate capacity prior to issuance of AOC. 

T = Ongoing  A = Done Drinking Water 

 2) Update capacity development master priority list 
annually for existing systems. 

T = 1    A = 1 Drinking Water 

 3) Conduct capacity development workshops 
targeting water systems from the master priority 
list. 

T = 10                   A = 16 Drinking Water 

 4) Identify TMF obstacles/challenges faced by 
existing systems. 

T = Ongoing  A = Done Drinking Water 

 5) Implement strategies to address #4 issues. T = Ongoing  A = Done Drinking Water 
 6) Place capacity assistance material on department 

website. 
T = As needed  A = Done Drinking Water 

 7) Annual Report to EPA in conjunction with WIFA. T = 9/30/05        A = 9/28/05 Drinking Water 
 8) Submit capacity development report required by 

1420(C)(3) to Arizona governor with copy to 
EPA.. 

T = 8/6/05          A = 9/28/05 Drinking Water 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.7 TASK: New and Existing System Capacity 

Development (Cont’d) 
 
DELIVERABLES: 

  

4TH QTR: 
All deliverables have been completed throughout the year. 
 
 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
ST PPG 
PWSS V DWSRF Fees 
 Total 

9.00 
3.00 

36.00 
48.00 

44,169 
6,008 

110,397 
160,574 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.8 TASK:  SDW Monitoring Program 

 
Develop and implement strategies to perform 
compliance monitoring for systems serving fewer than 
10,000 populations.  Provide technical assistance, 
develop and update monitoring guidance documents.  
Initiate and issue waivers. Update vulnerability 
assessments.  Reconcile laboratory analysis report with 
requested tests. Reconcile laboratory test results with 
individual system monitoring requirements. Assure all 
follow-up samples are taken. GPS points of entry, as 
needed. Develop rules, as needed. 
 
DELIVERABLES: 
 

  

 1) Update monitoring waivers for 2006 systems. T = Ongoing   A = 12/8/05 Drinking Water 
PPG 2a) Update monitoring schedules for all groundwater 

MAP PWS. * 
2b) Update monitoring schedules for all surface water 

MAP PWS. 

T = a) Biweekly  A = Done 
 
T = b) Biweekly  A = Done 

Drinking Water 

PPG 3) Send MAP bills. T = 11/01/05   A = 11/01/05 Drinking Water 
PPG 4) Participate in capacity development assistance 

workshops. 
T = 15              A = 15 Drinking Water 

4TH QTR: 
All deliverables are complete. 
 
 
 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
MAP Fee Fund 
PPG 
PWSS V DWSRF Fees 
 Total 

12.00 
12.00 
  8.00 
32.00 

39,332 
40,316 
25,469 

105,117 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.9 TASK: Drinking Water Rule Development and 

Implementation 
 
Update Arizona’s drinking water rules to conform to 
federally promulgated regulations so that the drinking 
water rules are no less stringent than the federal 
language. Implement new public water system 
definition. 
 
DELIVERABLES: 
 

  

 1) Monitor federal groundwater rule and adjust 
workplan accordingly. 

T = Ongoing  A = Done Drinking Water 

PPG 2) Incorporation by reference rule (18 A.A.C.4) 
a) Submit proposed rule to Secretary of State 
b) Submit draft final primacy package to EPA 
c) File with GRRC 
d) GRRC hearing 
e) Submit package to EPA 

T =    Comments 
a) 12/05 
b) 3/06 
c) 3/06 
d) 5/06 
e) 7/06 

Drinking Water 

 3) Subdivision rule (18 A.A.C. 5, Art. 4) 
a) Submit proposed rule to Secretary of State 
b) Submit draft final primacy package to EPA 
c) File with GRRC 
d) GRRC hearing 
e) Submit package to EPA 

T =    Comments 
a) 4/06 
b) N/A 
c) 6/06 
d) 8/06 
e) N/A 

Drinking Water 

 4) PWS design standards rule (18 A.A.C. 5, Art. 5) 
a) Submit proposed rule to Secretary of State 
b) Submit draft final primacy package to EPA 
c) File with GRRC 
d) GRRC hearing 
e) Submit package to EPA 

T =    Comments 
a) 02/06 
b) 03/06 
c) 06/06 
d) 09/06 
e) 12/06 

Drinking Water 

 5) Follow-up to data verification exercise. T = As needed  Comments Drinking Water 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.9 TASK: Drinking Water Rule Development and 

Implementation (Cont’d) 
 
DELIVERABLES: 
 

  

4TH QTR: 
Off target, as referenced in previous quarters. Current status: 
Del. 2, Incorporation by reference rule. A revised draft has been completed and is in internal review; the Department plans 
to disseminate the draft to stakeholders and hold stakeholder meetings over the next few months, after which it will file the 
notice of proposed rulemaking. The Department has been monitoring and participating in the Department of Health 
Services' (ADHS) environmental laboratory rulemaking, which is being promulgated in large part to make their rules 
consistent with the EPA's rules. ADHS plans to publish the proposed laboratory rules in August.  
Del. 3, Subdivision rule: The Arizona Department of Water Resources (ADWR) Assured and Adequate Water Supply rules 
have been finalized, which the Department was waiting for before starting on this rulemaking; the Department plans to 
move forward with this rule in the near future.  
Del. 4, PWS design standards rule: The issues discussed in prior quarters remain extant; however, the Department has made 
significant progress in the rulemaking to authorize fees for drinking water plan reviews, which will involve many of the 
same stakeholders.  Del. #5: No audit was done by EPA this FY, therefore, follow-up was not required. 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
PWSS V DWSRF Fees 
PPG 
  Total 

13.76 
29.24 
26.00 
69.00 

47,044 
115,640 

   82,085 
244,709 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.10 TASK:  Source Water Assessment and Protection 

 
Perform all planning activities necessary to support the 
Source Water Protection Program to ensure consistency 
and integration with the overall water quality programs: 

a) Source Water Protection- transition from 
assessments to protection efforts which include: 
providing technical assistance in planning and 
implementing local Source Water Protection 
throughout Arizona.  Facilitate 
local/state/federal program development and 
implementation efforts. 

b) Source Water Assessments -assessments for 
new individual sources by delineating source 
water protection areas, inventorying potential 
sources of contamination, performing 
vulnerability/susceptibility analyses and 
performing regional sampling studies where 
necessary to fill data gaps. 

 
DELIVERABLES: 
 

  

 1) Run GIS program comparing Adjacent Land Uses 
(ALUs) to waiver study area/delineation to 
determine eligibility for waivers 

T = 8/01/05   A 8/01/05 Drinking Water 

 2) Review occurrence data T = As needed  A = Done Drinking Water 
 3) Mail waiver letters to PWS T = As needed  A = Done Drinking Water 
 4) Process and record waivers in Drinking Water 

database.   
T = As needed  A = Done Drinking Water 

 5) Implement public participation and education plan 
as part of the Source Water Protection Program. 

T = Ongoing  A = Done Drinking Water 

 6) Conduct Source Water Protection Program 
workshops with PWSs to facilitate transition from 
assessments to protection. 

T = 12    A = 12 Drinking Water 

 7) Facilitate and assist local authorities in 
implementing Source Water Protection activities. 

T = Ongoing  A = Done Drinking Water 

 8) Annual Report to EPA in conjunction with WIFA. T = 9/01/05   See Comment Drinking Water 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.10 TASK:  Source Water Assessment and Protection 

 (Cont’d) 
 
DELIVERABLES: 
 

  

 9) Identify wells that need source water assessments 
using SDWIS database.   

T = As needed  A = Done Drinking Water 

 10) Collect locational data using GPS: 
a) New Drinking Water Sources 
b) Specific chemical use/storage within ½ mile 

radius of new drinking water source 
c) Newly discovered Adjacent Land Uses 

T = Ongoing – as needed 
     A = Done 

Drinking Water 

 11) Delineate source water assessment areas for new 
PWSs/sources. 

T = As needed  A = Done Drinking Water 

 12) Make sensitivity determinations for PWSs/sources 
through: 
a) Review of occurrence data. 
b) Review of sanitary surveys. 
c) Review hydrological characterization (50 foot 

clay layer). 

T = As needed  A = Done Drinking Water 

 13) Conduct comprehensive Adjacent Land Use 
evaluations. 

T = As needed  A = Done Drinking Water 

 14) Refine and conduct comprehensive sensitivity 
evaluations on site specific basis. 

T = As needed  A = Done Drinking Water 

 15) Produce SWAP reports for new PWSs. T = As needed  A = Done Drinking Water 
PPG 16) Update SWAP reports for existing systems to 

include new sources.  
T = As needed  A = Done Drinking Water 

4TH QTR: 
 
Deliverable #8; task no longer required as set aside funds are not used to fund PWSS (fees on loans are collected/used).  
Task to be removed for FY07.  All other deliverables were met. 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
PPG 
PWSS V DWSRF Fees 
  Total 

.50 
31.00 
31.50 

2,797 
99,787 

102,584 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.11 TASK: Implement Source Water Protection 

Programs  
 
These activities will provide the transition from 
assessments to protection efforts which include: 
providing technical assistance in planning and 
implementing local Wellhead Protection and 
groundwater quality protection throughout Arizona.  
Facilitate local/state/federal program development and 
implementation efforts. 
 
DELIVERABLES: 

  

 1) Collect locational data using GPS. 
a) Specific chemical use/storage within ALU. 
b) Newly discovered ALUs. 
c) New Drinking Water sources. 

T = As needed  A = Done Drinking Water 

 2) Conduct comprehensive ALU evaluation. T = As needed  A = Done Drinking Water 
 3) Refine and conduct comprehensive sensitivity 

evaluations on site specific basis. 
T = As needed  A = Done Drinking Water 

 4) Conduct Wellhead Protection (WHP) and SWA 
workshops to facilitate assessments to protection 
transition. 

T = 12              A = 12 Drinking Water 

 5) Facilitate and assist local authorities in 
implementing WHP activities. 

T = Ongoing  A = Done Drinking Water 

 6) Coordinate with TMDL program to enjoin public 
participation processes of SWAP and CPP. 

T = Ongoing  A = Done Drinking Water 

 7) Annual Report to EPA in conjunction with WIFA. T = 9/01/05 
See Comments 

Drinking Water 

 8) Collect source water protection local efforts on 
completion of national definition. 

T = As needed  A = Done Drinking Water 

4TH QTR: 
 
Deliverable #7, task no longer required as set aside funds are not used to fund PWSS (fees on loans are collected/used).  
Task to be removed for FY06.  All other deliverables were met. 
 
 
  

FTE FUNDING SOURCE MONTHS AMOUNT 
PPG 
PWSS V DWSRF Fees 
  Total 

.50 
31.00 
31.50 

2,797 
99,787 

102,584 
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GOAL #1: Clean & Safe Water       Program #4900: Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.12 TASK:  Drinking Water Website 

 
Maintain and update drinking water information on 
ADEQ’s website. 
 
DELIVERABLES: 
 

  

PPG 1) Coordinate with ADEQ webmaster T = Ongoing  A = Done Drinking Water 
PPG 2) Ensure information submitted to webmaster is 

accurate. 
T = As needed  A = Done Drinking Water 

PPG 3) Review posted material on website to ensure 
information is accurate and up to date. 

T = 12    A = 12 
 

Drinking Water 

4TH QTR: 
 
All deliverables have been completed throughout the year. 
 
 
 
 
 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
PPG 2.00 8,272 
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GOAL #1: Clean & Safe Water        Program #4900:  Drinking Water Regulation 

Objective #1:  Water safe to drink: Percentage of the population served by community water systems will receive 
drinking water that meets all applicable health-based drinking water standards through effective treatment and 
source water protection. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.1.13 TASK: Increasing Public Awareness  

 
Increase public water system customer knowledge of 
where their water comes from, the quality of their water 
and how their water systems operate through the 
publication of an annual Consumer Confidence Report 
(CCR). 
 
DELIVERABLES: 
 

  

 1) Conduct CCR workshop efforts with capacity 
development assistance activities. 

 T = 12    A = 12 Drinking Water 

4TH QTR: 
 
CCR outreach is an ongoing exercise. ADEQ Drinking Water staff takes advantage of all outreach/training events to 
promote the rule and requirements. 
 
 
 
 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
PPG 2.00 8,272 
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GOAL #1: Clean & Safe Water        Program #4500:  Surface Water Regulation 

Objective #2:  Fish and shellfish safe to eat: The quality of water and sediments will be improved to allow 
increased consumption of safe fish and shellfish. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.2.1 TASK:  Fish Tissue Sampling Program 

 
Conduct a fish tissue sampling program on AZ lakes and 
reservoirs for presence of mercury (or other PBTs) to 
support ongoing TMDL analyses and the fish 
consumption advisory program. 
 
DELIVERABLES: 
 

  

 1) Identify lakes for fish tissue sampling in FY 06. T = 7/05   A = 7/05 Hydrology 
 2) Complete FY 06 sampling plan for fish tissue 

sampling. 
T = 7/05  A = 10/24/05 Hydrology 

 3) Collect fish tissue samples according to FY 06 
sample plan. 

T = 3/06   A = 6/06 Hydrology 

 4) Work with AZ Game & Fish Dept., AZ Dept. of 
Health Services and other state/federal entities on 
preparation of fish consumption advisories. 

T = As needed 
A = done 

Hydrology 

4TH QTR: 
Deliverable 3; off target – 2 urban lakes in Tucson metropolitan area not sampled. The Program sampled or completed 
sampling of 13 sites in FY 06. Sample data are presently being analyzed and evaluated.  All other deliverables were met. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
ST PPG 2.00 6,753 
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GOAL #1: Clean & Safe Water        Program #4400:  Underground Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: 
water quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments 
maintain their quality and at least 20 percent of assessed water segments show improvement above conditions as of 
2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.1 TASK: Aquifer Protection, Reclaimed Water & 

Drywell Activities 
 
DELIVERABLES: 
 

  

 1) Referrals to Water Quality Compliance Section. T = As needed  A = 3 Permits 
 2) Drywell registrations: 

a) Register existing and new dry wells (Class V 
injection wells). 

b) Evaluate wells to determine potential impact 
from waste disposal activities in drainage area 
to assess need for APP. 

c) Maintain drywell database. 

T = 100-200/monthly 
Comments 

Permits 

 3) Make permitting decisions for individual permits, 
significant amendments and clean closure approvals 
for new facilities: 
a) Determine BADCT requirements necessary to 

prevent adverse impacts to groundwater quality 
due to mining, industrial or wastewater 
treatment activities at facilities. 

b) Evaluate existing groundwater quality and 
potential for adverse impacts due to wastewater 
disposal options. 

T = Within LTF 
Comments 

Permits 

 4) Issue verifications of General Permit Conformance 
for Type 3 and Type 4 general APPs. 

T = Within LTF 
Comments 

Permits 
NRO 
SRO 

 5) Evaluate potential for adverse impacts to 
groundwater quality resulting from recharge through 
injection wells, recharge basins or other means. 

T = Within ADWR 
timeframes 

A = Done 

Permits 

 6) Process reclaimed water permit applications or 
NOIs. 
a) Evaluate applications for permits to encourage 

beneficial uses of reclaimed water to eliminate 
discharges to groundwater, protect public health 
and conserve groundwater resources. 

T = Within LTF 
Comments 

Permits 

 7) Issue subdivision approvals of wastewater 
collection, treatment and disposal facilities and 
individual on-site treatment and disposal systems. 

T = Within LTF 
A = Completed 

Permits 
NRO 

 8) Make permitting decision for 12 existing mining 
facilities to complete legislative goal. 

T = 12/31/05 
Comments 

Permits 

 9) Training: 
a) Coordinate external training opportunity 
b) Provide formal training to ensure new staff 

understands regulatory framework and job 
responsibilities. 

T = 
a) 1    A = 1 
b) Ongoing   A = Done 

Permits 
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GOAL #1: Clean & Safe Water        Program #4400:  Underground Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: 
water quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments 
maintain their quality and at least 20 percent of assessed water segments show improvement above conditions as of 
2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.1 TASK: Aquifer Protection, Reclaimed Water & 

Drywell Activities (Cont’d) 
 
DELIVERABLES: 
 

  

 10) Continue participation in Acid Drainage 
Technology Initiative for mining activities. 
a) Coordinator, technical review panel for Questa 

mine: issue periodic reports to Molycorp. 
b) SME activities: teleconference calls with 

organizing committees for SME 2005 and 
ICARD 2006. 

c) Editorial/technical support to comprehensive 
workbooks on mine drainage. 

T = 6/30/06 
A = Complete 

Permits 

PPG 11) Continue to communicate with EPA on groundwater 
related issues. 

T = Ongoing 
A = Done 

Permits 

4TH QTR: 
Del. #2: Registered 3,306 drywells.  Del. 3: All LTF were met. Del. #4: One application exceeded; LTF #37482-
4.01General Permit post construction.  Del. #6: 44 applications were issued within LTF.  Del. #8: APP decisions were made 
to 4 existing mines.  Del. #9: AZ Geol. Society; training on fissures. 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
GF APP 
WQFF 
PPG 
  Total 

60.60 
127.00 
254.76 
    9.60 
451.96 

210,194 
458,177 
866,514 

     19,050 
1,553,935 
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GOAL #1: Clean & Safe Water       Program #4400:  Underground Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: 
water quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments 
maintain their quality and at least 20 percent of assessed water segments show improvement above conditions as of 
2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.2 TASK:  Program Development Activities 

 
Perform program development activities relating to rules 
development and revision, program policies and program 
procedures. 
 
DELIVERABLES: 
 

  

PPG 1) Propose technical corrections to reclaimed water 
rules. 

T = 6/30/06   Comments Permits 

PPG 2) Provide input to LTF2 rule development. T = As needed  A = Done Permits/Director 
 3) Propose revisions to Fee rule. T = 6/30/06   Comments Permits 
 4) Open Rulemaking docket to adopt arsenic MCL as 

aquifer water quality standard. 
T = 3/31/06   Comments Permits 

4TH QTR: 
Del. #1: The Department decided not to revise the rules.  Docket published 4/7/06 in A.A.R. Del. #3: Evaluation of fees 
continues at this time. Del. #4: Opened 4/7/06; draft with department director. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
GF APP 
WQFF 
PPG 
  Total 

5.76 
12.92 

6.36 
24.32 
49.36 

28,330 
46,980 
18.069 

   83,718 
177,097 
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GOAL #1: Clean & Safe Water        Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.3 TASK:  Arizona Pollutant Discharge Elimination 

System (AZPDES) 
 
Process applications to issue, reissue, modify, deny, 
suspend or revoke all AZPDES permits. Permits 
applications by major dischargers will normally receive 
first priority in all NPDES activities; however, priorities 
may be revised based upon other considerations, 
including risk-based analyses concerning water quality 
and public health considerations. 
 
DELIVERABLES: 
 

  

PPG 1) Make permit decisions to issue, modify, deny, 
suspend or revoke AZPDES permits. 

T = Within LTF 
Comments 

Permits 

PPG 2) Reissue all expiring AZPDES permits for which 
complete permit renewal requests have been 
received 180 days before permit expiration (see 
following page). 

T = On or before date of 
expiration 

Comments 

Permits 

PPG 3) Conduct review of all requests for fundamentally 
different factors variances; for variances under 
Sections 301(c), (g), (h) and (k) and Section 316 (a) 
of the CWA; and for modifications to federal 
effluent limitations. 

T = As needed 
A = 0 

Permits 

PPG 4) Provide technical assistance and program 
information to facilities, agencies and the public. 

T = As needed  A = done 
 

Permits 

PPG 5) Issue general AZPDES for stormwater discharges 
associated with industrial activity. 

T = 6/30/06 
Comments 

Permits 

PPG 6) Issue individual phase I MS4 permits. T = 12/31/05 Comments Permits 
 7) Prepare CWA §401 state certification letters for 

EPA drafted final permits. 
T = As needed 
A = 0 

Permits 

PPG 8) Develop CAFO inspection/enforcement and 
Compliance Assistance Program including USDA, 
NRCS, and AZ Dept. of Agriculture. 

T = As needed  Comments Compliance -Lead 
Permits 

 9) Process NOIs, NOTs for AZPDES general permits 
including review of SWPPPs for discharges to 
unique or impaired waters. 

T = As needed 
A = 4,069 

Permits 

 10) Initiate development of general permit for sludge-
only facilities. 

T = 3/31/06         Comment Permits 

 11) Continue review and approval of SWMPs submitted 
by small MSAs. Conduct public hearings as 
required. 

T = 6/30/06 
Comments 

Permits 

 12) Establish reasonable potential procedure for 
WET testing. 

T = 12/05   A = 12/05 Permits 
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GOAL #1: Clean & Safe Water        Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.3 TASK:  Arizona Pollutant Discharge Elimination 

System (AZPDES) (Cont’d) 
 
DELIVERABLES: 
 

  

4TH QTR:  
Del. #1: All but 2 permits were processed this year within LTF timelines; complex issues delayed completion of 91st Ave. 
and Saddlebrooke.  Del. #2: There are currently 7 Major permits still in process with passed expiration dates that submitted 
timely renewal applications. Of these 2 have completed the public notice process, and the others are in final stages of 
drafting or external review, with the exception of the Yuma - Figueroa Plant that was given additional time by EPA Region 
IX to complete additional studies.  Most are expected to be finalized by 12/31/06.   There are currently 6 Minor permits still 
in process with past expiration dates that submitted timely renewal applications.  Of these 2 are in the public notice process, 
2 have completed external review and 1 is waiting for 208 consistency.   The 6th is APS- Cholla, which is on hold pending 
the triennial review process.  Note also, in addition to the above, 25 new permits are in various stages of development.     
Del. #5: Progressing the AZ draft MSGP permit has been delayed due to EPA’s pending MSGP that is currently in the 
process of being finaled, as well as the uncertainty of the Defenders case.  Del. #6: There are currently 8 individual MS4 
permits under administrative continuance.  2 of these are currently being drafted, and expected to be finalized by 9/30/06.  A 
preliminary draft permit for Phoenix was sent to review to EPA on 6/1/06; some comments have been received and are 
being reviewed.  Del. #8: Loss of staff on CAFO program and waterkeepers decision resulting in need for federal rule 
revisions.  Del. #10: General permit for sludge only facilities is in the process of being drafted.  Del: #11: 31 out of 41 
SWMPs have been reviewed.  17 have been approved to date; the rest have been given deficiency letters w/ direction to 
correct SWMPs. 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF APP 
GF 
PPG/AZPDES 
ST/AZPDES  PPG 
  Total 

4.56 
21.90 
37.54 

   55.00 
119.00 

14,879 
73,495 

138,252 
 180,153 
406,779 
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= 

  AZPDES Project Status- 6/30/06  
 

AZPDES Renewal Permits for 4/1/06-6/30/06 
 

 
Permittee 

 
AZPDES 
No. AZ___ 

 
Type 

 
Permit 
Exp. 
Date 

 
Date appl. 
Due/ 
Received 

 
 
LTF 
DATE 

 
Proj 
Mgr 

 
Permit Status 

 
APS- Cholla 
Power Plant 
 
**carryover 

 
0023311 

 
Min 

 
8/12/03 

 
rec. 2/12/03 

 
 
N/A 

 
DD 

 
Awaiting Lake Mgt. Studyplan. Def. Ltr. Sent 
9/29/03. 
Next action: Mtg. w facility 3/23/04. 5/5/04, 
8/11/04 Facility wishes to pursue delisting as 
it is industrial cooling pond. On hold. 

Blue Beacon 
Truck Wash- 
Kingman 

0023035 Min 1/22/06 Due 7/22/05 
Rec. 7/18/05 

208 days RA Next action: Adm deficiency letter sent 
8/5/05 w response due last week of August. 
Ext. rev. 12/8/05.  Waiting for additional 
data in early Aug’06 before PN. 
 

Bradshaw Mtn. 0024741 Min 07/14/06 Due 1/14/06 
Rec, 1/17/06 

208 days SF Next action: Admin rev ltr sent 2/07/06.  
Response rec. 5/5/06.  Under review. 

Buckeye, Central 0025313 Maj 
Mod 

3/35/09 Rec 4/24//06 179 days IC Need 208 amendment for additional outfall 

El Mirage 0023272 Maj 08/16/06 02/16.06/ 
2/22/06 

4/11/07 SF Next action: Adm Def 3/21/06; Response 
rec. 4/25/06; under review. 

Flagstaff 
Meadows 

0024708 Min 6/9/06 Due 12/13/05 
Rec. 12/9/05 

192 days JPM Next action: Admin def. ltr. 1/20/06 with 45 
day response.  On hold for 208. 

Goodyear, 
Corgett Wash 0023582 Min 6/13/06 Due 12/13/05 

Rec 12/13/05 

82 days  
JPM 

Next action:.  PN 6/29/06 

King’s Ranch 
WWTP 

0023060 Min 12/01/05 Due 6/01/05 
Rec. 5/20/05 

4/11/06 RA 
to SF 
8/22/
05 

SIGNED 4/17/06; Effective 5/22/06; Expires 
5/22/11 

Mountain Pass 0024775 Min 1/11/07 Rec 6/21/06 205 days LW Adm Rev 

Nogales WWTP 0025607  Maj 07/01/06 Due 12/31/05 
Receivied 
03/27/06 

 DN AKA AZ0020150 Next action: Adm Def ltr 
sent 

Petro Stopping 
Center 

0022756 Min 1/22/06 Due 7/22/05 
Rec 8/23/05 

7/7/06 RA Next action:   PN 6/28/06 

Phoenix, Cave 
Creek 

0024465 Maj 1/23/05 Rec. 7/20/04 12/01/05 DN 
IC 

Next action:  Ext. rev.  9/7/05 for 30 days. 
Responding to comments  PN expected in 
end of July 06 

Peoria, Butler 
Drive WRF (pka 
South Peoria) 

0025119 Maj 
mod 

05/12/09 Rec 9/8/05 109 days Jpm Next action:  AD ltr. 10/2/05. response due in 
30 days.. AD ltr. 1/11/06 clock stop for 208 
issues. 

 
Phoenix, 91st St. 
Ave 

 
0020524 

 
Maj 

 
 12/31/03   

 
due  6/31/03  
Rec. 7/07/03 

10/19/05 
New 
applicatio
n 11/8/06 
 

 
WM 
DD 

 
Next action:.  Ext.r Rev 1/06. Responding to 
comments.  PN expected in Aug 06 

Phelps Dodge-
Bagdad 

0022268 Maj 12/4/06 Rec 6/21/06 265 days IC Next action: Adm Rev in process. 

Phelps Dodge- 
Christmas 

0020516 Maj 11/4/06 Rec 5/4/06 268 days IC Next action: Adm Def Ltr sent 5/26/06; 
Response 7/7/06. Under rev. 

Phelps Dodge- 
Iron King 

0023546 Maj 12/13/06 Rec 6/13/06 268 days IC Next action: Adm Def Ltr sent 6/16/06; 
Response Rec 6/26/06. Under rev. 

Pima County- 
Marana 

0024520 Min 12/12/05 Due 6/12/05 
Rec 6/10/05 

5/01/06 IC Signed 4/20/06, effective 5/25/06; exp 
5/25/11 
 



FY06 4TH Quarter – FINAL OUTPUT REPORT 

December 7, 2022                                                                                            29 INTEGRATED JULY 1, 2005 

 
Permittee 

 
AZPDES 
No. AZ___ 

 
Type 

 
Permit 
Exp. 
Date 

 
Date appl. 
Due/ 
Received 

 
 
LTF 
DATE 

 
Proj 
Mgr 

 
Permit Status 

Resolution 
Copper Superior 

0020389 Maj 11/7/05 Due 5/7/05 
Rec 4/28/005 

9/20/06 IC Next action: adm def ltr 5/18/05 w 90 day 
resp. time.  To ext. rev. 1/17/06. PN May 31, 
2006 
 

Phoenix – Rio 
Salado 

0024554 min 2/07 Mod/ 3/15/06 2/01/07 RA Next action:  Admin rev.   

Roosevelt Lake 0023787 min 9/4/06 Due 3/4/06/ Rec 
3/15/06 

2/1/07 RA Next action:  Admin rev.   

Sedona Venture  0021807 Min 5/12/06 Due 11/12/05 
Rec. 11/12/05 

 IC Signed 7/3/06; effective 7/3/06; expiration 
7/3/09 

Show Low 0023841 Maj 6/27/06 Due 12/27/05 
Rec. 12/12/05 

193 days DD 
 
IC 

Next action: Admin def. ltr. Sent 1/13/06 with 
30 day response time. Ext Rev 6/30/06 

Saddlebrooke 
WWTP 

0022853 M 9/29/05 Due 3/29/05 
Rec 3/22/05 

245 + ILC Next action To external rev. 9/21/05. To pn 
11/4/05.  15 DAY EXT. NOTICED ON 
12/6/05. 
3rd PN for end of July 06 

SRP- Agua Fria 0023531 M 6/14/06 Due 12/14/05 
Rec 11/21/05 

 RA Next action: Admin rev; Ext. Rev 5/26/06 

Tombstone  0022080 
0025577 

min NA Due 12/31/06 
Rec 5/05/06 

217 days JM New number assigned as application was late 
Adm Def Ltr sent 

Valle Airpark 0024015 Min 12/7/06 Due6/7/06/ Rec 
6/13/06 

201 days SF Next Action: Adm Rev 

 
Yuma – Figueroa 

 
0020443 

 
Maj 

 
8/29/04 

 
Due 2/29/04 
Rec. 2/26/04 

Withdraw
n for 
purposes 
of ltf 

 
DD 

 
Next action: PN 4/05.  Applicant withdrew 
application for purposes of LTF on 7/7/05 and 
will do additional studies of Colorado River 
water quality. 

Yuma- Main St. 
WTP 

0021563 
0025411 

Min 10/25/04 Due 4/25/04 
Rec 4/26/04 
Resubmitted 
4/25/05 

41 days RA 
DD 

Withdrawn 12/21/04. 
Resubmitted 4/25/05 & treated as new 
application.  
Next action:  Applicant responded to Adm. 
Def. letter on 8/15/05; rev. response. To  ext. 
review 11/2/05.  Ext. extended to 12/31/05.  
Additional information requested based on 
comments on 3/29/06. 

Phase I MS4s 
Phoenix, 
Glendale, 
Scottsdale, 
ADOT, 
Tempe, Mesa, 
Tucson, 
Pima County 
 

    N/A  All expired & administratively continued. 
Working on draft for Phoenix.  Phoenix Draft 
sent to EPA 6/1/06.  Responding to 
comments and drafting Fact Sheet. 

 
 
 

New AZPDES Permit Applications 
4/1/06-6/30/06 

 
Applicant 

 
NPDES No. 
AZ___ 

 
Type 

 
Date  
Received 

 
 
LTF DATE 

 
Proj 
Mgr 

 
Permit Status 

Arizona American 
Water- Anthem 

0025429 Maj 4/28/05 235+ MP PN 3/2/06  Signed 4/17/06; eff 4/17/06; exp 
4/17/11 

Anthem Water 
line 

    LW  

 
Atterbury Wash, 
now called 
Lincoln Park 
** Carryover 

 
0024392 

 
Min 

 
New 

N/A (old)  
WM 

Next action:  Response to comments 6/11/04  
Tucson Water requested a meeting with ADEQ to 
discuss issues.  meeting held 9/23/04; has been 
inactive since. 
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Applicant 

 
NPDES No. 
AZ___ 

 
Type 

 
Date  
Received 

 
 
LTF DATE 

 
Proj 
Mgr 

 
Permit Status 

Bisbee- San Jose 
WWTF 

0025275 Maj 8/11/04  
9/29/2005 

WM to 
JPM 
2/14/05 

Next action:  Signed 6/8/06; effective 7/13/06; 
expires 7/13/11 
 

Bison Ranch 0025399 Min 3/9/05 5/04/06 RA Pka 0024473 which expired 11/04.  
Signed 2/22/06, effective 3/29/06 Expires 
12/31/09 
 

Balterra 0025585 Min 4/28/06 186 days 
remain 

SF 208 inconsistent. Amendment in process  

Bella Montana 0025569 Min 02/21/06  RA Withdrawn 
Broadway 
Pantero 
WQARF 
Remediation 

0025372 Min 1/231/05 12/19/06 MP Signed 5/12/06; effective 6/16/06; expires 
6/16/11 

Buckeye, Palo 
Verde Road 

0025500 Maj 12/15/05 209 days MP 
LW 

Next Action: Admin review sent 11/1/05- 
response due Feb 1, 06.  Ext Rev 5/26/06 

Buckeye, Trillium 
West WWRF 

0025518 Maj 12/16/05  JPM Next Action:  AD ltr. 1/12/06.  208 issues. 

Buckeye WWTP 
Expansion  

0025551 Min 2/1/06 122 days LW Long term dewatering project. 
Next Action: Admin review 

Garney 
Construction 

0025551 Min 2/01/06 122 days LW Next Action: Response to adm def 4/13/06 

Camino Real 
Wash 

0025534 Min 12/22/05  LW Next Action: Admin review. Became De 
Minimus- Withdrawn application. 

Chevron- former 
facility 0896 

0025593 Min new 3/13/06 1/30/07 MP  RA Next Action: Admin review  

Cielo WWTP- 
Town of 
Mammoth 

0025470 min 10/26/05  JPM Next Action: Signed 5/24/06; effective 5/24/06; 
expires 5/24/11 

Eden Organics 0025496 MIN 12/12/05  DN Next Action: Response to Adm Def 6/5/06 
Glendale,- West 
Area Water Rec. 
Facility 

0025232 New  
Maj 

5/3/04 81  + MP  SF Next Action:   Admin. Rev. On hold per 208 
issues. 208 determination scheduled for 2/06. 

Hassayampa 
Ranch RF 

00254553 maj 10/13/05  MP  JM Next Action: Admin def. ltr 11/1/05 includes 208 
issues. 

Holbrook, Painted 
Mesa WRF 

0025542 Maj 1/19/06  JPM Next Action: Admin review; Substantive Def ltr 
sent 4/27/06 

Jomax,  city of 
Peoria 

0024945 Maj 
Mod 

12/9/05  MP  IC Next Action: Expansion to major facility. 
Substantive Review. 

Inscription 
Canyon Ranch 
S.D. 

0025623 Min 6/30/06 5/17/07 SF Next Action: Adm Rev 

 
Lakeside Lake 
 

 
0024201 

 
Min 

 
8/18/05 

 
7/7/06 

 
DD 

 
Next action:  Draft Permit sent 1/17/06.  
Additional studies required substantive def ltr sent 
6/5/06 

Maricopa N Water 
Reclamation 
Plant 

0025402 Maj 3/11/05 250+ RA Next Action:   Admin. Rev. adm def ltr 5/2/05 w 
90 day response. WITHDRAWN 12/6/05 

 
NIBW  Superfund 
Remediation 

 
0024210 
0025178 

 
min 
new 

 
 5/9/03 

N/A (old)  
MP 

 
Next action: To PN 7/15/04 Reviewing final 
comments/issues before routing for signature.  

Palo Verde 
Utilities 

0025071 Maj mod 7/22/05 186 + IC Signed 6/5/06 Effective 7/10/06 

Palo Verde- SW  
WRF 

0025461 Maj 10/13/05 249 days jpm Next action:  Admin Rev. held up for 208 issues. 

Pecan WRP 0025445 Maj  249 days jpm Next action:  Admin Rev.  held up for 208 issues. 
As of 12/19/05, info from 208 suggests further 5-6 
month delay 
 

Phoenix Zoo 0025488 Min 12/7/05  JPM Next action:  Admin Rev 
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Applicant 

 
NPDES No. 
AZ___ 

 
Type 

 
Date  
Received 

 
 
LTF DATE 

 
Proj 
Mgr 

 
Permit Status 

Pima County- 
Agua Caliente 
Park 

0025330 Min 
New 

10/05/04 48  LW Next Action:  SR response ltr. 11/16/05. resp. by 
1/15/05   
 3/30/06 2nd Substantive rev def.  ltr. sent 

Pima County 
DOT 

0025534 Min 
New 

12/22/05  LW  Withdrawn 1/30/06- will pursue De Minimus 
coverage. 
 

Pinetop Lakeside 
SD 

0025437 New Maj 7/07/05 8/30/06 DD Next Action:   Admin. Def ltr 8/30/05 wi 30 day 
response time. SDef. ltr. 1/24/06 w/ 90 day 
response time. 

 
Tempe Town 
Lake 
**carryover 

 
0024490 

 
 

 
7/14/1999 

 
N/A 

 
DN 
RA 

 
*EPA drafted & to ADEQ for review/ AZPDES 
revision. Modifications received from applicant.  
To RA 11/16/05              
 

Yakima 0025526 Min Rec 1/31/05?? 55 days DN Next action: Comp. Request for Add. Info. 
1/23/06. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
Yuma Desalting 
Plant 

 
0025003 
0025348 

 
new maj 

 
12/31/02 
10/15/04 

3/7/06  
RA 

0025003 withdrawn & Replacement application 
received 10/15/04. 
Application withdrawn 11/27/05 
 

 
 
 
 
 
 

Renewal Permits Issued July 1, 2005 through June 30, 2006 
 

 
Permittee 

 
AZPDES 
No. AZ___ 

 
Type 

 
Permit Exp. 
Date 

 
Date appl. 
due/ 
Received 

 
 
LTF 
DATE 

 
Proj 
Mgr 

 
Permit Status 

Big Park 0024082 Min 12/31/04 Rec 7/1/04 92 days MP Signed & effective 12/1/05. Exp. 
12/1//10 

Bison Ranch 0025399 Min 3/9/05 5/04/06  RA Pka 0024473 which expired 11/04.  
Signed 2/22/06, effective 3/29/06 
Expires 12/31/09 

 
Gila Bend 

 
0020231 

 
Min 

 
7/02/04 

 
due 1/02/04 
rec 2/18/04 

1/24/06 
 

 
LW 

 Signed & effective 1/24/06; exp. 
2/25/09. 

Grand Canyon 
Nat. Park- 
South Rim 

0022152 Min 7/13/05 Due 1/13/05 
rec 1/10/05 

1/23/06  
IC 

Signed 1/20/06, effective 2/24/06.  
Expires 2/24/11. 

Grand Canyon- 
North Rim 0110426 Min 7/13/05 Due 1/13/05 

rec 1/10/05 

11/28/05 
 

MP Signed & effective 1/23/06; exp 1/23/11 

Grand Canyon- 
Desert View 0023612 Min 7/13/05 Due 1/13/05 

rec 1/10/05 

187 days MP Signed & effective 1/17/06.  Exp. 
1/27//11 

Kearny WWRF 0024449 Min 1/6/06 Due 7/6/05 
Rec, 7/6/05 

195 days JPM Signed and effective 2/22/06  Expires 
2/22/2011 

King’s Ranch 
WWTP 

0023060 Min 12/01/05 Due 6/01/05 
Rec. 5/20/05 

4/11/06 RA to 
SF 
8/22/0
5 

 SIGNED 4/17/06; Effective 5/22/06; 
Expires 5/22/11 

Lockheed Martin 
(Dos Pobres 
Partners) 
  

0000108 min 10/25/04 Due 4/25/04 
Rec. 6/8/04 

 DD Signed & Effective 9/23/05. Exp. 12/31/0 

AGFD – Page 
Springs Hatchery 

0021245 M 9/18/05 Due 3/18/05 
Rec. 3/02/05 

4/20/06 JPM Signed and effective 2/22/06  Expires 
2/22/2010  
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Permittee 

 
AZPDES 
No. AZ___ 

 
Type 

 
Permit Exp. 
Date 

 
Date appl. 
due/ 
Received 

 
 
LTF 
DATE 

 
Proj 
Mgr 

 
Permit Status 

Pima County - Mt. 
Lemmon 

0022250 Min 11/20/05 Due 5/20/05 
Rec. 5/18/05 

4/06/06 ILC  Signed 2/10/06, EFF 2/10/06, Exp 
12/31/10 
 

Pima County- 
Marana 

0024520 Min 12/12/05 Due 6/12/05 
Rec 6/10/05 

5/01/06 IC Signed 4/20/06, effective 5/25/06; exp 
5/25/01 
 

Pima County- 
Roger Road 

0020923 Maj 11/02/04 Rec 4/30/04 1/26/06 DD Signed 1/26/06; effective 3/02/06; 
expires 3/2/11. 

Pima County- Ina 
Road 

0020001 Maj 11/02/04 Rec 4/30/04 11/30/05 DN Signed 11/30/05.  Effective 1/02/06; ex. 
1/2/11 

Pima County- 
KERP 

0025291 Min 11/02/04 (as 
part of 
Roger Rd) 

4/30/04 as part 
of RRd then 
separately on 
8/25/04 

1/19/06 DD Signed 1/19/06. effective 2/23/06, exp. 
2/23/11 

South Grand 
Canyon SD- 
Tusayon WRF 

0023477 Min 12/24/05 Due 6/24/05 
Rec. 6/20/05 

5/11/06 IC Signed 2/10/06, EFF 2/10/06, Exp 
2/10/11 

USBOR- Davis 
Dam 

010248 Min 10/25/04 Due 4/25/04 
Rec 4/14/04 

 
5/26/2005 

LW Signed 2/14/06 

USBOR – Glen 
Canyon Dam   
 

0110019 Min 2/21/05 Due 8/21/04 
Rec. 8/23/04 

195 days MP Signed 12/8/05; effective 1/12/06. exp. 
1/12/2011. 

 
USDI/NPS- 
Katherine 
Landing WTP   
 

0023523 Min 2/21/05 Due 8/21/05 
Rec. 9/10/04 

12/15/05  
RA 

Signed & effective 12/8/05: expires 
9/30/08. 
 

Willow Beach 
Fish Hatchery 

0000132 
 

Min 12/31/05 
 

Due 6/30/05 
Rec 9/15/05 

 JPM Signed and effective 2/22/06  Expires 
2/22/2011 
 

Wickenburg 0020044 Min 10/25/04 Due 4/25/04 
Rec. 4/23/04 

186+ MP Signed & effective 12/8/05. Exp. 
12/08/2010 
 

 
 

New Permits issued July 1, 2005 through June 30, 2006 
 
Applicant 

 
NPDES No. 
AZ___ 

 
Type 

 
Date  
Received 

 
 
LTF DATE 

 
Proj 
Mgr 

 
Permit Status 

Arizona American Water- Anthem 0025429 Maj 4/28/05 235+ MP Signed 4/17/06; eff 4/17/06; exp 
4/17/11  

Bisbee- San Jose WWTF 0025275 Maj 8/11/04  
9/29/2005 

WM to 
JPM 
2/14/05 

Signed 6/8/06; effective 7/13/06; 
expires 7/13/11 

Bison Ranch 0025399 Min 3/9/05 5/04/06 RA Pka 0024473 which expired 11/04.  
12/05  Signed 2/22/06, effective 
3/29/06 Expires 12/31/09 

Broadway Pantero 
WQARF Remediation 

0025372 Min 1/231/05 12/19/06 MP Signed 5/12/06; effective 
6/16/06; expires 6/16/11 

Gilbert, Neely WRF 0025364 Maj 7/28/04 12/7/05 JPM Signed & effective 11/2/05  
Expires 11/2/10. 

Palo Verde Utilities 0025071 Maj mod 7/22/05 186 + IC Signed 6/5/06 Effective 7/10/06 
Prescott Valley   0025381 

Pka 
0023761 

New 
Maj 

2/23/05 6/22/06 JPM Signed 1/30/06, effective 3/8/06; 
expires 3/8/11. 

Red Rock Village WWTP    0025143 New 10/23/03 9/26/05 
 

VW Signed & effective  9/26/05. Exp 
2/26/2010. 

South Mesa- Greenfield 0025241 Maj 
New 

Rec. 5/6/04  
8/30/05 

JPM Signed &effective 10/4/05; exp. 
10/4/2010 

Williams WWTP  
 
 
 
 
 
 

0025356 Min Rec. 
11/23/04 
 
 
 
 
 
 

2/10/06 JPM Signed & effective 12/14/05. Exp 
12/14/2010 
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GOAL #1: Clean & Safe Water        Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.4 TASK:  Stormwater Phase II 

 
Design and implement an outreach strategy to provide 
small MS4s, small construction operators and others 
with assistance in managing their stormwater discharges 
in compliance with Stormwater Phase II requirements. 
 
DELIVERABLES: 
 

  

 1) Stormwater Phase II outreach/education 
a) Develop materials 
b) Present training/workshops 
c) Provide assistance  

T = 6/30/06  A = 6/30/06 Permits 

4TH QTR: 
* This year ADEQ sent a Phase II MS4 update letter to small MS4s providing guidance and general information, 
including model and example ordinances, clarification concerning the CGP and how it relates to the MS4, and the recently 
approved 2004 impaired waters list. Additionally, the program made significant modifications to simplify the small MS4 
annual report form and instructions, which were included in the mail-out.  
* ADEQ participated in two stormwater seminars sponsored by Lorman, presenting overviews of AZPDES stormwater 
permits, including the MS4 general permit. ADEQ also presented on Post-Construction Control requirements required by 
the permit at an AZ Planners Conference in Prescott.  
* Program staff attended individual meetings with City of Yuma, Guadelupe, Fountain Hills, Prescott Valley, Paradise 
Valley, and University of Arizona to discuss specifics of their stormwater management programs and how to revise them to 
meet permit requirements.  Also met jointly with Phoenix area small MS4s about the public education/outreach minimum 
control measure and how it differs from the public involvement/participation minimum control measure. Met with Maricopa 
County about permit options (individual vs. general permit coverage) and met with Maricopa County (Dust Control) staff 
on their construction site inspection program.  
* Other program activities included accompanying EPA and Tetra Tech on the audit of Marana's SWMP and provided 
support to Marana in presenting their program; performing in-the-field audit of BMP sites funded under grants for Phase II 
stormwater programs; and conducting ordinance reviews for small MS4s (voluntary and at their request) to be sure the spirit 
of MS4 GP ordinance requirements is met. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
ST AZPDES PPG 
  Total 

2.00 
5.00 
7.00 

8,333 
15,830 
24,163 
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GOAL #1: Clean & Safe Water         Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.5 TASK:  CWA 401 Certification of CWA 404 Permits, 

NEPA Document Review & Other Individual 
Certifications 
 
Conduct CWA §401 Certification program to ensure 
surface water quality standards are met. 
 
DELIVERABLES: 
 

  

PPG 1) Review and issue CWA §401 certification for 
ACOE 404 Nation-Wide Permit. 

T = Within 30 days after 
receipt of complete 
application  A = 2 

Hydrology 

PPG 2) Review and issue CWA §401 certification for 
ACOE 404 individual Permits 

T = Within 30 days after 
receipt of complete 
application  A = 33 

Hydrology 

PPG 3) Review and coordinate comments on EA/EIS 
reports for point source aspects of transportation, 
utility and large rezoning projects. 

T = As needed 
A = 162 requests 

Hydrology 

PPG 4) Support Water Treaty Compliance efforts to prepare 
Unauthorized Activity Reports for submittal to U.S. 
Army Corps of Engineers. 

T = As needed 
Comments 

Hydrology 

4TH QTR: 
Deliverable #4:  No reports submitted in FY 06. 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
PPG 
  Total 

12.00 
 

41,796 
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GOAL #1: Clean & Safe Water       Program #’s: 4400:  Underground Water Regulation 
                  4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.6 TASK:  Water Pollution Compliance 

Conduct site inspections of known, regulated facilities. 
All inspections will yield a determination of compliance 
as required by the permit and applicable rule. Field notes 
and photographs will support findings and conclusions 
identified in final inspection report. Inspections will also 
include random field sampling as necessary to ensure 
compliance with discharge limits. 
 
DELIVERABLES: 
 

  

PPG 1) Perform compliance inspections of point source 
facilities. Inspect all major NPDES facilities 
annually. NPDES inspection reports will encompass 
applicable activities as described by Section 3-7 of 
the NPDES Compliance Inspection Manual (EPA 
300 – B-94-014) 

T = 53 
NRO A = 10 
SRO A = 9 
PHX A = 23 

Compliance 
NRO = 10 
SRO = 9 
PHX = 34 

PPG 2) Perform scheduled compliance inspections of 
NPDES minor point source facilities. Inspect all 
minor NPDES facilities on an annual basis. NPDES 
inspection reports will encompass applicable 
activities as described by Section 3-7 of the NPDES 
Compliance Inspection Manual (EPA 300-B-94-
014). 

T = 78 
NRO A = 23 
SRO A = 16 
PHX A = 44 

Compliance 
NRO = 23 
SRO = 12 
PHX = 43 

PPG 3) Perform scheduled inspections of those facilities 
possessing an individual APP or GWPP permit. 

T=170 
NRO A = 41 
SRO A = 50 
PHX A = 102 

Compliance 
NRO = 32 
SRO = 18 
PHX = 120 

PPG 4) Perform scheduled inspections of those facilities 
possessing a reuse permit. 

T = 30 
NRO A = 26 
SRO A = 18 
PHX A = 52 

Compliance 
NRO = 5 
SRO = 5 
PHX = 20 

PPG 5) Perform scheduled compliance inspections of those 
facilities that require an APP but have not been 
issued one. 

T = As needed 
NRO A = 3 
SRO A = 6 
PHX A = 1 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

PPG 6) Perform scheduled compliance inspections of those 
facilities that have been issued a APP general 
permit. 

T =58 
NRO A = 30 
SRO A = 51 
PHX A = 35 

Compliance 
NRO = 18 
SRO = 20 
PHX = 20 
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GOAL #1: Clean & Safe Water       Program #’s: 4400:  Underground Water Regulation 
                  4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.6 TASK:  Water Pollution Compliance (Cont’d) 

 
DELIVERABLES: 
 

  

 7) Perform follow-up inspections of previously 
inspected facilities. 

T = As needed 
NRO A = 12 
SRO A = 8 
PHX A = 3 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

 8a. Conduct inspections of permitted stormwater 
facilities. 

i. Industrial 

T = 74 
NRO A = 6 
SRO A = 34 
PHX A = 24 

Compliance 
NRO = 17 
SRO = 17 
PHX = 40 

 ii. Construction 
 (These inspection targets are preliminary and 

reflect a ramping up of the stormwater program 
and working with new Ph I and Ph II permit 
owners). 

T = 76 
NRO A = 11 
SRO A = 42 
PHX A = 33 

Compliance 
NRO = 18 
SRO = 18 
PHX = 40 

 8b. Report number and percent of facilities inspected 
that are covered under the general construction and 
industrial stormwater AZPDES permits. 

T = Monthly 
A = 10(NRO); 77(SRO); 
       8(PHX) 

Compliance 
PHX = As needed 

 9) Perform compliance inspections of CAFO/AFO 
facilities. 

T = 40 
A = 0 

Compliance 
PHX = 40 

 10) Perform compliance inspections of biosolids 
facilities. 

a) Wastewater treatment plants 
b) Land application sites 

T = 
 
a) 6         A = 0 
b) 18       A = 0 

Compliance 
PHX = 24 

 11) Provide outreach assistance in biosolids T = 4       A = 0 Compliance 
 12) Target watersheds or sectors in each of the 

following priority watershed areas and conduct 
inspections of permitted and non-permitted sites: 
Middle Gila 

T = Determined during 
quarterly status meetings 
NRO A = 4 
SRO A = 0 
PHX A = 120 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

 13) Issue Notices of Opportunity to Correct (NOCs) 
and/or Notices of Violation (NOVs) and monitor 
corrective actions taken to return to compliance. 

T = As needed 
NRO A = 18 
SRO A = 4 
PHX A = 13 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

 14) Complaint investigations will be conducted 
according to Gregory v. Schafer Consent Decree 
complaint investigation protocols and guidelines. 

T = As needed 
NRO A = 2 
SRO A = 12 
PHX A = 11 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 
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GOAL #1: Clean & Safe Water       Program #’s: 4400:  Underground Water Regulation
                  4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.6 TASK:  Water Pollution Compliance (Cont’d) 

 
DELIVERABLES: 

  

 15) Provide site-specific compliance assistance. T = As needed 
NRO A = 9 
SRO A = 12 
PHX A = 80 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

 16) Conduct joint inspections with delegated entities. T = 15 
NRO A = 21 
SRO A = 15 
PHX A = 148 

Compliance 
NRO = 5 
SRO = 5 
PHX = 5 

 17) Conduct inspections and investigate complaints of 
those facilities discharging without an AZPDES 
permit 

T = As needed 
NRO A = 3 
SRO A = 5 
PHX A = 0 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

 18) Conduct inspections and investigate complaints of 
those facilities discharging without an APP permit. 

T = As needed 
NRO A = 4 
SRO A = 10 
PHX A = 3 

Compliance 
NRO = As needed 
SRO = As needed 
PHX = As needed 

4TH QTR: 
 
Due to lack of staff, the Phoenix office did not meet its targets of  Industrial Storm Water inspections (8a), CAFO (#9), 
inspections and Biosolids (#10) and its goal of 34 NPDES inspections for PHX (#1). 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
GF APP 
ST PPG 
PPG 
PPG-AZPDES 
PPG-AZPDES (SRO) 
PPG-AZPDES (NRO) 
WQFF 
PPG (SRO) 
GF (SRO) 
GF (NRO) 
WQFF (NRO) 
WQFF (SRO) 
GF/AZPDES 
GF/AZPDES ST PPG 
  Total 

3.20 
4.56 

42.00 
15.00 
37.00 
13.20 
27.00 
25.68 

4.80 
25.00 
39.40 
14.00 

7.50 
12.00 

   21.00 
291.34 

9,498 
14,000 

117,219 
53,152 

121,154 
59,062 

117,775 
91,586 
20,505 
96,757 

165,686 
59,241 
30,510 
35,842 

     83,714 
1,075,701 
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GOAL #1: Clean & Safe Water        Program #s 4400:  Underground Water Regulation 
                  4500:  Surface Water Regulation 
                  4900:  Drinking Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain their 
quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.7 TASK:  Water Quality Data Management 

 
Ensure accuracy of compliance database (WCET & 
Drinking Water) used to support compliance and 
enforcement programs. 
 
DELIVERABLES: 
 

  

 1) Compare and review facility information provided 
on Self-Monitoring Report Forms with state water 
quality protection database information (WCET) 

T = 200 
A = 365 

Compliance 

 2) Conduct mailing to APP and Reuse permitted 
facilities requesting the owner confirm water quality 
protection database information and providing the 
owner with the correct ADEQ mailing address for 
submittal of self-monitoring report forms. 

T = 200 
A = 242 

Compliance 

 3) Conduct telephone survey of APP and Reuse 
permitted facilities, requesting confirmation of 
water quality protection database information. 

T = 200 
A = 572 

Compliance 

PPG 4) Perform facility file verification of reporting 
violations discovered through use of the water 
quality protection database before issuance of 
Notices of Violation, then modify database 
accordingly. 

T = 100 
A = 177 

Compliance 

PPG 5) Enter discharge monitoring report data into PCS 
within 20 days of receipt of the discharge 
monitoring report (DMR). 

T = As needed 
A = 524 

Compliance 

PPG 6) Enter NPDES inspection information into PCS 
within 45 days of inspection. 

T = As needed 
A = 79 

Compliance 

PPG 7) Perform monthly quality control of PCS data to 
identify missing or incorrect data. 

T = 12 
A = 165 

Compliance 

 8) Prepare Quarterly Non-Compliance Report from 
PCS. 

T = Quarterly  A = 4 Compliance 

 9) Prepare agency-wide enforcement docket. T = Quarterly, as needed 
Comment 

Compliance 

PPG 10) Conduct analysis, design, programming, and 
implementation steps to meet new requirements for 
WCET database systems. 

T = 6/06       A = 6/06 Data Mgmt. (lead) 
Compliance 

PPG 11) Maintain periodic data transfers from WCET to 
PCS. 

T = As scheduled 
A = Daily 

Compliance (lead) 
Data Mgmt.  

PPG 12) Coordinate with EPA R9 the input of minor source 
NPDES compliance information into WCET and 
produce a QNVR report. 

T = Quarterly 
A = 12 

Compliance (co-lead) 
Data Mgmt. 

 
 



FY06 4TH Quarter – FINAL OUTPUT REPORT 

December 7, 2022                                                                                            39 INTEGRATED JULY 1, 2005 

 
GOAL #1: Clean & Safe Water        Program #s 4400:  Underground Water Regulation 
                  4500:  Surface Water Regulation 
                  4900:  Drinking Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
       1.3.7 TASK:  Water Pollution Data Management (Cont’d) 

 
DELIVERABLES: 
 

  

4TH QTR: 
Data Management:   All deliverables (#10, #11, #12) are complete. 
Compliance:   Del. #9: No enforcement issues were required to be handled by the data unit in FY 06. 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
ST PPG 
PPG 
PPG-AZPDES 
WQARF 
WQFF 
  Total 

11.80 
34.98 
31.00 

6.00 
6.00 

   6.00 
95.78 

48,698 
106,144 
95,411 
15,373 
24,850 
 18,421 
308,897 
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GOAL #1: Clean & Safe Water       Program #s: 4400:  Underground Water Regulation 
                 4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.8 TASK: Water Pollution Enforcement   

 
Evaluate, prepare and take informal and formal 
enforcement actions for violations of state water quality 
statutes, rules and permit conditions and federal CWA 
statutes, rules and permit conditions. 
 
DELIVERABLES: 
 

  

 1) Issue Notices of Violation and track schedules for 
permit violations. 

T = As needed 
NRO A = 8 
SRO  A = 1 
PHX  A = 14 

Compliance 

PPG 2) Issue Administrative Orders and track schedules (as 
needed). 

T = As needed 
NRO A = 1 
SRO  A = 10 
PHX  A = 7 

Compliance 

PPG 3) Referrals to the Attorney Generals Office  T = As needed      A = 18 Compliance 
 4) Close enforcement actions (as needed) T = As needed      A = 3 Compliance 
 5) Review concluded cases and those under 

development during monthly teleconferences. 
T = As needed 
Comments 

Compliance 

PPG 6) Hold regular meetings and/or conference calls with 
EPA to discuss CWA enforcement. Document 
agreement on discussed items and follow up actions. 
Provide list of cases monthly. One call each quarter 
will be devoted to discussing the QNCR/QNVR list 
and the details of actions taken on each SNC on the 
QNVR list. The dates for the quarterly calls devoted 
to QNVR discussion are scheduled as follows: 

-September 2005 
-December 2005 
-March 2006 
-June 2006 

T = Monthly 
A = 11 

Compliance 

PPG 7) Written Quarterly Enforcement Report to EPA 
which includes: a) number of Administrative Orders 
issued; b) number of Administrative Orders issued 
resulting in compliance; c) penalties (civil, assessed 
and collected); d) brief description of SEPs 
accepted; e) brief description of civil actions 
initiated and concluded every two quarters (twice 
per year); scheduled as follows:  

-September 2005 
-December 2005 
-March 2006 

  -June 2006 

T = Quarterly Compliance 
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GOAL #1: Clean & Safe Water       Program #’s: 4400:  Underground Water Regulation 
                  4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.8 

 
TASK: Water Pollution Enforcement (Cont’d.) 
 
DELIVERABLES: 
 

  

PPG 8) Track all inspection and enforcement actions in 
State database (ICE). 

T = As needed 
NRO A = 338 
SRO  A = 298 
PHX  A = 948 

Compliance/NRO
/SRO/PHX 

4TH QTR: 
Del. #5: Waste water EPA conferences were conducted monthly. 
Del. #6: EPA requested monthly meetings be discontinued due to the loss of staff in their office.  EPA expects to continue 
the monthly meetings in September 2006.  Del. #7: Information requested in this deliverable is covered during monthly 
conference calls with EPA (Del. #6). 
 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
ST PPG 
GF (SRO) 
GF (NRO) 
PPG 
PPG-AZPDES 
GF/AZPDES ST PPG 
PPG (NRO) 
  Total 

4.40 
3.50 
2.00 

12.00 
11.00 
14.20 

  12.00 
   1.50 
60.60 

18,741 
14,799 

5,682 
37,744 
27,298 
42,711 

    44,815 
    8,345      
199.004 
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GOAL #1:   Clean & Safe Water    Program #’s: 4400:  Underground Water Regulation 
           4500:  Surface Water Regulation 
           4900:  Drinking Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.9 TASK: Water Quality Database Development, 

Implementation & Management 
 
Develop and manage the Water Quality Database 
(WQDB) Oracle system applications to support data 
storage, access, retrievals, analysis (e.g. hydrologic 
modeling, GIS, statistical), integration and sharing. 
 
DELIVERABLES: 
 

  

 1) Provide GPS training. T = 2 classes/yr     A = 2 Data Mgmt. 
 2) Validation of GPS data. T = 750 data points/yr 

A=2,294 
Data Mgmt. 

PPG 3) Input/retrieve groundwater quality data into the 
GWQDB. 

T = 12,000 records/yr 
A = 15,698 records 

Hydrology 

 4) Prepare the Annual Groundwater Quality and 
Annual Pesticide Use/Sale Reports to the 
legislature. 

T = 9/30/05  A = 9/15/05 Hydrology (lead) 
Data Mgmt. 

 5) Provide technical support to develop a surface water 
quality standards comparison and assessment 
module that accesses data from the surface water 
database. 

T = 9/30/05       A = 03/30/06 Hydrology - lead 
Data Mgmt 
 

 6) Develop necessary interfaces to accept data 
submittal from outside agencies, volunteer 
monitoring groups, SRP, USGS and load directly 
into surface water database. 

T = 6/30/06  
A = 6/30/06 

Data Mgmt - co-
lead 
Hydrology – co-
lead 

 7) Continue analyses, design, programming and 
implementation steps to link LTF with Water 
Permits & Certifications including Engineering 
Review and AZPDES modules. This work supports 
agency data integration goals. 

T = 6/30/06 
A = 6/30/06 

Data Mgmt. 

 8) Database applications training and user 
documentation. 

T = As needed 
A = Done 

Data Mgmt. (lead) 
All Sections 

 9) GIS projects in coordination with water programs, 
waste programs, ITS and GIS Technical Committee. 
Projects include watershed and water quality 
assessments, WQARF sites, AZ Mapper (Desktop 
GIS tool) maintenance, WQARF, wellhead 
protection and special technical studies and 
modeling/simulations (e.g. Drought Task Force). 

T = As needed 
A = Done 

Data Mgmt. 
All Sections 
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GOAL #1:   Clean & Safe Water    Program #’s: 4400:  Underground Water Regulation 
           4500:  Surface Water Regulation 
           4900:  Drinking Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.9 TASK: Water Quality Database Development, 

Implementation & Management (Cont’d) 
 
DELIVERABLES: 
 

  

PPG 10) Conduct analysis, design, programming, and 
implementation steps to meet new requirements for 
WCET database system, including uploads of minor 
facility data to PCS, enhancements to system needed 
to support compliance improvement initiative, and 
meeting future EPA ICIS requirements. 

T = 6/30/06 
A = 6/30/06 

Data Mgmt. (lead) 
Compliance 

 11) Conduct analysis, design, programming, and 
implementation steps to meet new requirements for 
Permits and Certifications database system, 
including AZPDES requirements (e.g. MS4s, 
stormwater phase II). 

T = 6/30/06 
A = 6/30/06 

Data Mgmt. (lead) 
Permits 

 12) Provide maintenance and development support for 
SDWIS/State database system 
a) including xml data uploads 
b) migration to web-based SDWIS. 

 
 
a) T = 9/30/05   A = 10/30/05 
b) T = 6/30/06   Ongoing 

Data Mgmt. 
Drinking Water 
Compliance 

PPG 13) Maintain Ground Water and Surface Water Quality 
database system. 

T = As needed 
A = Done 

Data Mgmt. (lead) 
Hydrology 
WQARF (Waste 
Programs Division) 

PPG 14) Provide technical support and serve as liaison with 
IBM and GITA for Smart NOI application 
maintenance and expansion on the AAYS Web 
Portal, and coordinate on agency e-gov initiatives.. 

T = As needed 
A = Done 

Data Mgmt - lead 
Permits 
Drinking Water 

 15) Conduct analysis, design, programming, and 
implementation steps to re-engineer the Engineering 
Review database system. 

T = 3/06          Ongoing Data Mgmt – lead 
Drinking Water 
Permits 

 16) In coordination with ISDU, ASD, complete WQDB 
and WCET/Azurite Oracle 6i conversion to Oracle 
10g. 

T = 12/05        Ongoing Data Mgmt. 
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GOAL #1:   Clean & Safe Water    Program #s: 4400:  Underground Water Regulation 
           4500:  Surface Water Regulation 
           4900:  Drinking Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.9 TASK: Water Quality Database Development, 

Implementation & Management (Cont’d) 
 
DELIVERABLES: 
 

  

4TH QTR: 
Data Management:   All deliverables completed; except #12b – delayed but will be completed by September; #15 will be 
accomplished in FY07 due to resource constraints.  Deliverable #16 is delayed due to agency CIO change in plans and new 
project schedule for FY07. 
Hydrology:   Deliverable #3; input in database 7,322 records and processed 47 requests for groundwater information in 4TH 
quarter. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF DW 
GF DW ST PPG 
GF 
ST PPG 
PPG 
PPG-AZPDES 
WQARF 
WQARF NPS Impl. VII 
WQARF-PPG 
  Total 

6.00 
6.00 

15.20 
15.50 
12.20 

3.00 
6.00 
2.00 

  12.00 
77.90 

20,060 
20,060 
 67,590 
53,274 
49,460 

9,292 
24,850 

6,170 
   48,257 
299,013 
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GOAL #1: Clean & Safe Water         Program #s 4500:  Surface Water Regulation 
                   4900:  Drinking Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.10 TASK:  Support of On-Site Wastewater System 

Program & County Delegations 
 
Develop and implement strategies to improve the 
effectiveness of programs controlling wastewater and 
our responsiveness to the county delegations 
administering those programs.  Work with Drinking 
Water and On-Site System Programs to establish 
policies, procedures and technical criteria related to on-
site systems and delegated authority of the counties.  
Conduct advisory groups and sub-committees to advise 
ADEQ on specific water quality issues relating to on-site 
systems and delegated authorities. 
 
DELIVERABLES: 
 

  

PPG 1) Update and administer wastewater facilities general 
permit program as needed. 

T = Ongoing 
Comments 

Director’s Office 

 2) Administer delegated water and wastewater 
programs. 
a) Perform delegated program reviews. 
b) Submit report to Office of Admin. Council 

(OAC) 90 days following field review 
completion. 

T =    Comments 
 
a) 4 
b) As required 

Director’s Office 

PPG 3) Onsite system training and support for delegated 
counties as needed. 

T = Ongoing 
Comments 

Director’s Office 

4TH QTR: 
Developed new forms, procedures and website information to implement the new on-site system rules; wrote article on pre-
sale inspection program for Arizona Realtor Digest; gave presentation at state on-site wastewater conference on new on-site 
rule provisions; developed Report of Inspection and Notice of Transfer forms for on-site system pre-sale inspection 
program. Completed delegation agreement renewals for 3 city delegation programs; drafted general delegation agreement 
for renewal of 15 county delegations programs; completed survey of county programs and summary of issues for DA 
negotiation. Time demands on renewal of delegation agreements prevented performance of official program reviews, but 
did provide day-to-day support and outreach to all delegated programs. 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
PPG 
  Total 

18.00 
 

  86,760 
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GOAL #1: Clean & Safe Water        Program # 4400:  Underground Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: 
water quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments 
maintain their quality and at least 20 percent of assessed water segments show improvement above conditions as of 
2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.11 TASK: Groundwater Monitoring, Assessments & 

Program Support 
 
Carry out State and Federal mandates to monitor and 
report on groundwater quality conditions and 
contamination problems statewide. 
 
DELIVERABLES: 
 

  

PPG 1) Conduct the following ambient groundwater 
sampling. 
a) Pinal AMA GW Basin 
b) Bill Williams 
c) Agua Fria GW Basin 

T =  
 
a) 6/06                    A = 4/06 
b) 12/05   Comments 
c) 3/06    Comments 

Hydrology 

 2) Complete draft reports on: 
a) Lake Mohave GW Basin 
b) Big Sandy GW Basin 
c) Tonto GW Basin 

T =  
a) 6/06    A = 12/05 
b) 6/06    Comments 
c) 6/06    Comments 

Hydrology 

NPS VII 3) Conduct sampling of previous established index 
wells. 

T = As needed 
Comments 

Hydrology 

 4) Provide field support and groundwater expertise to 
TMDL or other HSAS programs, as needed. 

T = As needed 
Comments 

Hydrology 

4TH QTR: 
Lack of staff has impacted program. Only one GW staff member since unit manager retired in Nov. 2005. All sampling and 
report writing behind schedule as a result. Deliverable 1b: 50% complete by former staff.  Deliverable 1c: about 40% 
complete.  Deliverable 2b:  about 95% complete.  Deliverable 2c: Report being drafted.  Deliverable 3: no activity.  
Deliverable 4: Assisted with contractor selection, review of sample plan and final request for Topock Groundwater Study. 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
WQARF NPS Impl. VII 
ST PPG 
PPG 
WQARF PPG 
WQARF NPS Impl. VI 
ST 319(h) NPS Impl. VII 
  Total 

4.00 
2.00 
2.00 

10.00 
6.00 
3.00 

   2.00 
29.00 

11,599 
7,944 
4,528 

26,797 
23,832 
11,916 

    7,072 
93,688 
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GOAL #1: Clean & Safe Water        Program #4400:  Underground Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.12 TASK:  Pesticide Program 

 
Carry out statutory requirements of statewide pesticide 
program. 
 
DELIVERABLES: 
 

  

PPG 1) Continue sampling in vulnerable areas to monitor 
for pesticides. 

T = 12 wells, 12 samples 
Comments 

Hydrology 

 2) Pursue enforcement/compliance actions with 
Attorney General’s Office against chemical 
companies whose registered agricultural pesticides 
are detected in groundwater or soil. 

T = As needed  Comments 
 

Hydrology 

 3) Coordinate sampling schedule with ADA laboratory 
for spring pesticide sampling. 

T = 1/06   Comments Hydrology 
AzDA 

 4) Maintain monitoring wells drilled in Yuma and 
Maricopa counties. 

T = As needed  Comments Hydrology 
AzDA 

 5) Review data call-in information for new pesticide 
active ingredients. 

T = As needed 
A = 20 registered 

Hydrology 

 6) Update Ground Water Protection List. T = Quarterly  A = Qtrly Hydrology 
 7) Maintain Pesticide database. T = Ongoing A = 6/30/06 Hydrology 
 8) Implement pesticide rules. 

a) Update summary on registered pesticide active 
ingredients exceeding the SNVs for mobility 
and persistence. 

b) With AzDA, conduct education/outreach to 
regulated community. 

c) Update summary on review/approved status for 
pesticide application. 

T = 
a) Quarterly  A = 4 
 
 
b) As needed  Comments 
 
c) Quarterly  A = 4 

Hydrology 

 9) Annual report to legislature regarding pesticide use 
on GWPL 

T = 9/05   A = 9/05  

4TH QTR: 
Del. #1: No sampling conducted in FY 06; efforts spent developing new GWPL and working with ADHS to develop 
analytical methods for new list. Del. #2: No actions in FY 06. Del #3: No sampling conducted in FY 06. Del #4: Staff made 
several trips to Yuma and Buckeye to locate wells; several have been destroyed and have been closed with ADWR. Another 
set are damaged; staff investigating funds for repairs. Del. #8b): Delayed due to key staffer retiring; will work with AzDA 
in FY 07. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
PPG 
WQARF 
WQARF NPS Impl. VII 
ST 319(h) NPS Impl. VI 
  Total 

4.00 
16.00 
12.00 

1.00 
   6.00 
39.00 

9,055 
51,511 
39,903 

3,972 
21,215 

125,656 
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GOAL #1:   Clean & Safe Water    Program #4500: Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.13 TASK:  Water Quality Standards Development 

 
Support of activities for surface water quality standards 
program under Section 303 of the Clean Water Act 
including development of numeric and narrative criteria 
and associated implementation procedures as part of the 
triennial review of surface water quality standards. 
 
DELIVERABLES: 
 

  

PPG 1) Continue implementation of narrative nutrient 
criteria workplan for Arizona for lakes and 
reservoirs. 
a) Complete statistical analysis. 
b) Propose classification system for lakes. 
c) Develop narrative nutrient criteria. 
d) Publish draft implementation procedures for 

lakes and reservoirs. 
e) Public notice and opportunity to comment on 

final draft IPs. 
f) Public meeting(s). 
g) Adopt narrative nutrient standard IPs as a 

substantive policy document. 
h) Initiate rulemaking, if necessary, to make 

necessary changes to surface water quality 
standards as part of the triennial review (or 
impaired waters identification rules). 

T =  
 
 
a) 4/04   A = 3/05 
b) 6/04   A = 3/05 
c) 6/05   A = 9/05 
d) 7/05   A = 10/05 
 
e) 8/05    Comments 
 
f) 9/05                A = 11/05 
g) 9/05   Comments 
 
h) 10/05  Comments 

Hydrology/SRO 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.13 TASK: Water Quality Standards Development 

(Cont’d) 
 
DELIVERABLES: 
 

  

PPG 2) Develop implementation procedures for narrative 
toxics standard. 
a) Complete final draft of narrative toxics standard 

IPs. 
b) Public notice and opportunity to comment on 

final draft IPs. 
c) Public meeting(s). 
d) Adopt narrative toxics standard IPs as a 

substantive policy document. 
e) Initiate rulemaking, if necessary, to make 

necessary changes to surface water quality 
standards as part of the triennial review or 
impaired waters identification rules). 

T = 
 
a) 6/05       A = 03/05 
 
b) 7/05       Comments 
 
c) 8/05   Comments 
d) 9/05   Comments 
 
e) 10/05  Comments 

Hydrology 

 3) Develop narrative standards for implementation 
procedures for antidegradation rule. 
a) Publish final draft of antidegradation 

implementation procedures document. 
b) Public notice and opportunity to comment on 

final draft IPs. 
c) Public meeting(s). 
d) Adopt antidegradation IPs as a substantive 

policy. 
e) Initiate rulemaking process, if necessary, to 

make changes to antidegradation rule as part of 
the triennial review of surface water quality 
standards. 

 
 
a) T = 4/04  A = 11/04 
 
b) T = 5/04  A = 12/04 
 
c) T = 6/04  A = 1/05 
d) T = 4/05  Comments 
 
e) T = 10/05 Comments 

Hydrology 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.13 TASK: Water Quality Standards Development 

(Cont’d) 
 
DELIVERABLES: 
 

  

 4) Develop implementation procedures for narrative 
bottom deposits standard. 
a) Publish final draft of narrative bottom deposits 

implementation procedures document. 
b) Public notice and opportunity to comment on 

final draft IPs. 
c) Public meeting(s). 
d) Adopt narrative bottom deposits IPs as a 

substantive policy. 
e) Initiate rulemaking, if necessary, to make 

necessary changes to surface water quality 
standards as part of the triennial review (or 
impaired waters identification rules). 

T = 
 
a) 4/05    A = 10/05 
 
b) 5/05    A = 10/05 
 
c) 6/05                  A = 11/05 
d) 9/05    Comments 
 
e) 10/05   Comments 

Hydrology 

 5) Triennial review of surface water quality standards. 
a) Preliminary announcement of issues scoping 
b) Develop a triennial review web site 
c) ADEQ identifies issues to be considered in the 

triennial review. 
d) Initiate stakeholder process for informal 

discussion of WQS issues and to define scope 
of triennial review. 

e) Publish Notice of Docket Opening 
f) Preliminary internal draft of surface water 

quality standards revisions 
g) Internal ADEQ review of draft revisions to 

surface water quality standards rules 
h) Publish draft rules for external review by 

stakeholders 
i) Public meetings to discuss draft rules 
j) Publish Notice of Proposed Rulemaking and 

preamble 
k) Oral proceedings 
l) File Notice of Final Rulemaking with CES / 

EIS GRRC review. 
m) File final rule with Secretary of State and 

complete triennial review at state level. 

T =  
a) 4/04   A = 4/04 
b) 7/04   A = 10/04 
c) 8/04   A = 9/04 
 
d) 3/05   A 3/05 
 
 
e) 8/04   A = 11/04 
f) 4/05   A = 7/05 
 
g) 5/05   A = 8/05 
 
h) 6/05   A = 8/05 
 
i) 9/05   A = 10/05 
j) 10/05  Comments 
 
k) 1/06   Comments 
l) 2/06   Comments 
 
m) 3/06  Comments 

Hydrology 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.13 TASK: Water Quality Standards Development 

(Cont’d) 
 
DELIVERABLES: 

  

4TH QTR: 
 
Deliverable 1e, g, and h: Behind schedule due to management review. The IP will go forward with the Triennial Review in 
FY 07.  Deliverable 2(b), (c), (d) and (e); off target – Development of narrative toxics standard IPs delayed due to staff 
shortages and resource demands of triennial review.  Draft IP document completed by contractor (PBS&J) on March, 2005.  
(Not a final Draft).  Deliverable 3(d) and (e); off target.  Triennial review rulemaking to modify surface water quality 
standards delayed by complexity and number of issues.  Notice of Proposed Rulemaking to initiate formal rulemaking is 
being drafted.  Deliverable 4(d) & (e); off target - Triennial review rulemaking to modify surface water quality standards 
delayed by complexity and number of issues.  Notice of Proposed Rulemaking to initiate formal rulemaking is being 
drafted.  Deliverable 5; behind schedule due to extensive management review. Final draft language being prepared; 
anticipate publishing proposed rulemaking in Oct. 2006 and final rule early 2007. 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF (SRO) 
ST 319(h) NPS Impl. VII 
ST PPG 
PPG 
WQARF 
WQARF NPS Impl. VI 
WQARF NPS Impl. VII 
  Total 

1.00 
6.00 
2.00 
4.00 
3.00 
3.00 

  5.00 
24.00 

3,737 
20,260 

7,664 
14,711 
12,863 
12,863 
16,128 
88,226 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.14 TASK:  Surface Water Monitoring Program 

 
Ambient surface water monitoring program, which 
includes the Fixed Station Network (FSN), ADEQ / 
USGS Cooperative Network on large rivers, stream 
monitoring in targeted watersheds under the basin 
rotation approach. Includes ambient water quality 
monitoring of lakes and reservoirs by Clean Lakes 
Program. 
 
DELIVERABLES: 
 

  

PPG 1) Conduct ambient stream monitoring per FY 06 
sample plan. Monitoring to include long-term FSN 
sites and basin characterization sites in Upper Gila 
River basin. Includes planning list sites in Santa 
Cruz River basin to fill data gaps to support 305(b) 
water quality assessment process. 
a) Initiate monitoring under FY 06 sample  plan 
b) Complete 1st quarter sampling 
c) Complete 2nd quarter sampling 
d) Complete 3rd quarter sampling 
e) Complete 4th quarter sampling 

T =  
 
 
 
 
 
 
a) 7/05                 A = 07/05 
b) 9/05                 A = 09/05 
c) 12/05               A = 12/05 
d) 3/06                 A = 03/06 
e) 6/06                 A = 07/06 

Hydrology/SRO 

PPG 2) a) Complete USGS Cooperative Agreement for 
FY 07 FY 06. (Pending Workplan change.) 

2) b) Prepare and execute FY 06 monitoring contract 

2a) T = 4/05  A = 4/05 
 
2b) T = 6/05  A = 4/05 

Hydrology 

NPS 
Impl VI 
Impl VII 

3) Prepare FY 07 Sampling Plan for rivers and streams 
a) Review and select sites for FY 07 Sample Plan 
b) Develop FY 07 Sample Plan 
c) Submit FY 07 plan to EPA 

T = 
a) 3/06    Comments 
b) 5/06    Comments 
c) 6/06    Comments 

Hydrology 

 4) Conduct ambient lake monitoring per FY 06 sample 
plan. Monitoring to include (as budget allows) 
watershed characterization (Upper Gila, Santa Cruz 
basins), lakes classification project, planning list 
sites in support of 305(b) water quality assessment 
process. 
a) Initiate monitoring under FY 06 sample plan 
b) Complete 1st quarter sampling 
c) Complete 2nd quarter sampling 
d) Complete 3rd quarter sampling 
e) Complete 4th quarter sampling 

T = 
 
 
 
 
 
a) 7/05    A = 7/05 
b) 9/05    A = 9/05 
c) 12/05   A = 12/05 
d) 3/06    A = 3/06 
e) 6/06    A = 6/06 

Hydrology 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.14 TASK: Surface Water Monitoring Program 

(Cont’d) 
 
DELIVERABLES: 
 

  

 5) Prepare FY 07 sampling plan for lakes and 
reservoirs 
a) Review and select sites for FY 07 Sample Plan 
b) Develop FY 07 Sample Plan 
c) Submit approved FY 07 plan to EPA 

T =  
 
a) 3/06    A = 5/06 
b) 5/06    A = 6/06 
c) 6/06    Comments 

Hydrology 

 6) Prepare summary of FY 05 Grand Canyon 
watershed monitoring data for GCNPS 
a) data summary 
b) AZAC report 

 
 
a) T = 12/05  Comments 
b) T = 6/06  Comments 

Hydrology 

PPG 7) Implement comprehensive statewide monitoring 
strategy. 

T = 6/06   Comments Hydrology 

4TH QTR: 
Del. 3a-c are off target – FY07 plan delayed; awaiting USGS development of perennial streams map and GIS.  ADEQ will 
implement probabilistic monitoring design in FY07 in Little Colorado River watershed as part of REMAP grant.  Del. 5c: 
Lakes sample plan behind due to staff shortages and attempt to incorporate National Survey sites into one SAP. Hope to 
finalize in Fall, 2006.  Del. 6a) and 6b); off target – staff preparing draft Grand Canyon report.  Final report delayed due to 
staff shortages.  Del. 7: Finalization of plan behind due to competing priorities. New monitoring unit manager working with 
key staff to finalize. Anticipate draft ready for year-end meeting with EPA. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
GF (SRO) 
ST PPG 
PPG 
WQARF 
WQARF PPG 
WQARF NPS Impl. VII 
319(h) NPS Impl. VII 
319(h) NPS Imp. VI 
  Total 

3.00 
11.00 

4.84 
8.50 
9.00 

11.16 
31.00 

6.00 
  6.50 
91.00 

6,089 
41,109 
18,019 
29,037 
30,135 
37,025 

105,378 
21,803 

  18,982 
307,577 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.15 TASK:  Water Quality Assessment 

 
Development of water quality assessment documents 
(e.g. 305(b), 205(j) and processes). 
 
DELIVERABLES: 
 

  

 1) Work on Arizona assessment calculation. T = 9/05   A = 9/05 Hydrology 
Data Mgmt. 

PPG 2) Attend trainings on EIS arc map: T = As needed  Comments Hydrology 
 3) Revise the Impaired Waters Identification Rule. T = 10/05   Comments Hydrology 
 4) Submit Arizona’s Integrated 305(b) Assessment and 

303(d) Listing report. 
a) draft 
b) final 

T = 
 
a) 12/05              A = 07/06 
b) 4/06   Comments 

Hydrology 

 5) Database oversight for external data entry and 
coordinate internal data entry efforts for surface 
water. 

T = Ongoing  Comments  

4TH QTR: 
Data Management:   Deliverable #1 is complete. 
Hydrology:   Deliverable #2; Still need EIS Arc Map training.  Deliverable #3; revisions to final draft on-going.  
Deliverable #4; Draft integrated assessment and list to EPA in July, expect public draft by Sept.15, 2006.   Final to EPA 
expected by December 2006.  Deliverable #5: Internal data entry complete; no progress on module to aid with external data 
entry due to competing priorities. 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
ST 319(h) NPS Impl. VII 
PPG 
  Total 

4.00 
4.00 
8.00 

9,625 
15,346 
24,971 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.16 TASK:  TMDL Analyses 

 
Oversee Total Maximum Daily load (TMDL) efforts and 
conduct TMDLs and related analyses. 
 
DELIVERABLES: 
 

  

NPS Impl  
VI/VII 

1) TMDL projects in modeling phase 
a) Pinto Creek – headwaters to Ripper Spring 

(Cu); and Pinto Creek - Ripper Spring to 
Roosevelt Lake (Cu) 
i) stakeholder participation 
ii) complete site specific standard modeling 
iii) prepare justification for site specific 

standard 
iv) adoption of site specific standard 
v) complete TMDL modeling 
vi) draft TMDL report 
vii) public notice/response period 
viii) submit TMDL report to EPA for approval 

T =  See comments 
 
 
 
i) ongoing 
ii) 6/05            A = 03/06 
iii) 8/05 
 
iv) 6/06 
v) 9/05 
vi) 2/06 
vii) 6/06 
viii) 6/06 

Hydrology 

 b) Mule Gulch – headwaters to Above Lavendar 
Pit (Cd, Cu, pH, Zn); and Mule Gulch - Above 
Lavendar Pit to WWTP Bisbee (Cu, Cd, pH, 
Zn); and Mule Gulch - WWTP Bisbee to 
Highway 80 Bridge (Cu, Cd, pH, Zn) 
i) stakeholder participation 
ii) continue collecting background samples 
iii) complete site specific standard modeling 
iv) prepare justification for site specific 

standard 
v) complete TMDL modeling  

T =  See comments 
 
 
 
 
i) ongoing 
ii) ongoing 
iii) 2/06 
iv) 4/06 
 
v) 5/06 

Hydrology 
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GOAL #1:   Clean & Safe Water    Program #4500:   Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.16 TASK:  TMDL Analyses (Cont’d) 

 
DELIVERABLES: 
 

  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Queen 
Creek ** 

2) NPDES 104(b)3 Grants 
a) FY03/04 – Bill Williams Watershed (Alamo 

Lake) TMDL (Hg) 
i) perform water quality sampling 
ii) calculate TMDL 
iii) draft TMDL report 
iv) public notice/response period 
v) submit TMDL report to EPA for approval 

b) FY04/05 – Lake Mary Regional TMDLs (Hg in 
4 lakes)  
i) commence model development 
ii) complete surface water sampling 
iii) calculate TMDL, load allocations and 

reductions 
iv) draft TMDL report 
v) public participation 
vi) submit final TMDL to EPA for approval 

c) FY05/06 – Queen Creek Copper TMDL (Cu) 
i) Conduct Watershed Monitoring 

  1) Conduct reconnaissance to inform 
  SAP 
  2) Conduct sediment and surface 

water sampling 
ii) Complete sampling and analysis plan 
iii) Purchase and install automated devices 
iv) Public participation 
v) Contract professional modeling services 

1) Issue TASOW 
 2) Award contract 
vi) Communicate results 

1) Data Summary meeting 
 2) Model Report meeting 
vii) Submit Modeling Report to EPA 

T = 
 
 
i) ongoing  A = done 
ii) 9/05                A = 03/06 
iii) 10/05              A = 03/06 
iv) 2/06                A = 05/06 
v) 3/06                A = 06/06 
 
 
i) 7/05   A = 9/05 
ii) 12/05               A = 08/05 
iii) 1/06   Comments 
 
iv) 5/06   Comments 
v) ongoing  Comments 
vi) 10/06   Comments 
 
i) 
1) 6/05   A = 8/05 
 
2) through 2/07 
 
ii) 6/05             A = 01/06 
iii) 1/06  Comments 
iv) through 6/07 
v) 
1) 7/06 
2) 9/06 
vi) 
1) 1/07 
2)) 5/07 
vii) 6/07 
 

Hydrology 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.16 TASK:  TMDL Analyses (Cont’d) 

 
DELIVERABLES: 
 

  

 3) TMDL projects in monitoring phase 
a) Queen Creek – headwaters to Superior Mine 

WWTP (Cu); and Queen Creek – Superior 
Mine WWTP to Potts Canyon (Cu) 
i) perform recon/historic data review 
ii) commence stakeholder coordination 
iii) daft TMDL SAP 
iv) perform water quality sampling 

T = 
 
 
 
i) 6/05 
ii) 5/05 
iii) 6/05 
iv) through FY 

Hydrology 

 b) Slide Rock State Park pathogen TMDL phase II 
(E.coli) 
i) stakeholder coordination 
ii) perform water quality monitoring 
iii) optical brightener study * 
iv) microbial source tracking * 

T =    Comments 
 
i) ongoing 
ii) through FY 
iii) 6/05 * 
iv) 6/06 * 

 

 c) Lyman Lake (Hg) 
i) continue recon/historic data review 
ii) draft TMDL SAP 
iii) perform water quality sampling 

T = 
i) 10/05   Comments 
ii) 12/05   Comments 
iii) through FY  Comments 

 

 d) LCR – Silver Creek to Carr Wash (E.coli) 
i) draft TMDL SAP 
ii) perform water quality sampling 

T =  
i) 10/05   Comments 
ii) through FY  Comments 

 

 e) San Pedro – Mexico border to Charleston (Cu) 
i) perform recon/historic data review 
ii) commence stakeholder coordination 
iii) draft TMDL SAP 
iv) perform water quality sampling 

T = 
i) 6/05   A = 6/05 
ii) 5/05   A = 5/05 
iii) 6/05                A = 03/06 
iv) through FY  Comments 

 

 f) San Pedro – Babocomari Creek to Dragoon 
Wash (E. coli) 
i) perform recon/historic data review 
ii) commence stakeholder coordination 
iii) draft TMDL SAP 
iv) perform water quality sampling 

T = 
 
i) 6/05   A = 6/05 
ii) 5/05   A = 9/05 
iii) 6/05                A = 03/06 
iv) through FY  Comments 

 

 g) Cave Creek – headwaters to South Fork Cave 
Creek (Se) 
i) perform quarterly water quality sampling 

 
 
T = 6/06                 A = 06/06 

 

* contingent on funding by 104(b)(3) grant for FY05-06 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.16 TASK:  TMDL Analyses (Cont’d) 

 
DELIVERABLES: 
 

  

 4) Pre-TMDL activities for: 
a) San Pedro – Aravaipa Creek to Gila River (E. 

coli, Se) 
i) perform reconnaissance 
ii) perform water quality sampling 

T =    Comments 
 
 
i) through FY 
ii) through FY 

Hydrology 

 b) Santa Cruz River – Mexico Border to Nogales 
(E. coli) 
i) perform reconnaissance 
ii) perform water quality sampling 

T =    Comments 
 
i) through FY 
ii) through FY 

 

 c) Gila River – Bonita Creek to Yuma Wash (E. 
coli) 
i) perform reconnaissance 
ii) perform water quality sampling 

T =    Comments 
 
i) through FY 
ii) through FY 

 

 5) Long-term TMDL projects 
a) Little Colorado River – Porter Tank to 

McDonalds Wash (Cu, Ag, SSC) 
i) Update TMDL SAP to include SSC 
ii) Perform water quality sampling 

b) Verde River – headwaters to Horseshoe 
Reservoir (N, P) 
i) Receive USGS GW/SW report 
ii) research data collected and studies 

completed since completion of assimilative 
capacity study 

iii) develop workplan to update assimilative 
capacity study 

c) Gila pesticide investigation - numerous 
segments (numerous parameters) 
i) Perform workplan activities 

d) Mercury – Air equipment monitoring support 

T = 
 
 
i) 10/05   Comments 
ii) through FY  Comments 
 
 
i) 10/05   Comments 
ii) 12/05   Comments 
 
 
iii) 3/06   Comments 
 
 
 
i) through FY  Comments 
T = through FY  Comments 

Hydrology 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.16 TASK:  TMDL Analyses (Cont’d) 

 
DELIVERABLES: 
 

  

PPG 6) Targeted monitoring activities 
a) Beaver Turbidity/SSC Project 

i) install monitoring equipment 
ii) perform targeted monitoring 

b) Nutrioso Creek TMDL effectiveness 
monitoring (Turb/SSC) 
i) continue effectiveness monitoring 
ii) determine current turbidity/TSS 

relationship 
iii) determine relationship between 

SSC/TSS/turbidity 
iv) draft geomorphologic changes seen during 

period of effectiveness monitoring 
v) draft effectiveness evaluation 

c) Hassayampa River targeted monitoring (Cd, 
Cu, pH, Zn) 
i) collect summer storm samples 
ii) collect spring snowmelt samples 

d) Lynx Creek area targeted monitoring (core 
parameters) 
i) core parameter sampling 

T = 
 
i) 10/06   Comments 
ii) through FY 
    Comments 
 
i) 10/05           A = 04/06 
ii) 10/05           A = 06/06 
 
iii) 10/05           A = 06/06 
 
iv) 12/05           A = 06/06 
 
v) 6/06   Comments 
 
 
i) 9/05   Comments 
ii) 3/06   Comments 
 
 
i) through FY  Comments 

Hydrology 

PPG 7) Hold teleconferences with EPA Region IX TMDL 
staff. 

T = Monthly  Comments 
 

Hydrology 

 8) Continue inter-agency and inter-state TMDL project 
and targeted monitoring coordination. Coordinate 
activities with surrounding states, National Forest 
Service, and Bureau of Land Management to 
identify where scheduled stream remediation 
activities can be tied to impaired waterbodies and/or 
Planning List (Part 3) waterbodies. 

T = Ongoing  Done Hydrology 

 9) Prepare TMDL progress report per 49-236. 
a) draft 
b) final 

T = 
a) 7/05   A = 8/05 
b) 8/05   A = 9/05 
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GOAL #1:   Clean & Safe Water    Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.16 TASK:  TMDL Analyses (Cont’d) 

 
DELIVERABLES: 
 

  

4TH QTR: 
Del. 1ai: Staff will re-engage stakeholder when modeling for new site-specific objective has been completed.  Del. 1aiii: in 
process.  Del. 1aiv; off target – part of Triennial Review.  Del. 1av – 1avi; off target- in process.  Del. 1avii -1aviii; off 
target – waiting for Triennial Review.  Del. 1bi and 1bii; are ongoing.  Del. 1biii – 1bv; are off target due to lack of rain.  
Del. 2ai – 2aii and 2aiv are complete as of March 2006.  Del. 2av; complete as of June, 2006.  Del. 2biii – 2bvi; are off 
target due to staff losses.  Del. 2cii; completed in January 2006.  Del. 2ciii; partially completed.  Del. #3.b.i: Staff continues 
to attend monthly Oak Creek Canyon Task Force meeting.  Del. 3.b.ii: Will target storm events as staffing permits.  Del. 
3.b.iii & iv: Not completed; funding not received from EPA.  Del. 3ci, 3cii & 3di, 3dii; are off target due to staff shortages.  
Del. 3.e.iv & 3.f.iv: Will continue in FY 07.  Del. 4ai & 4aii: In planning phase; new staff assigned; tasks will continue in 
FY 07.  Del. 4bi & 4bii: Not accomplished; no flow.in segment.  Del. 4ci & 4cii: Started; new staff assigned; tasks will 
continue in FY 07.  Del. 5ai, 5bi - 5bii, and 5biii are all off target due to staff shortages.  Del. 5ci: Delayed due to staff 
shortages.  Del. 5d: Tekran deployed from 1/06-3/06 at 3 locations: Sycamore Station, Parker Canyon & Lake Pleasant. 
MDN site established in March, but equipment not fully operational until July 1. Will collect weekly samples through FY 
07.  Del. 6ai: Installation delayed. Del. 6aii: Still researching whether site is suitable for study.   
Del. 6bv: Not completed on time; new staff working on delist report.  Del. 6ci; not completed; lack of staff and flow.   
Del. 6cii; off target due to lack of flow.  Del. 6di: Not completed.  Del. 7: DEQ values this monthly interaction with EPA 
staff. 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
ST 319(h) NPS Impl. VII 
ST 319(h) NPS Impl. VI 
PPG 
WQARF 319(h) NPS Impl. VII 
WQARF 104(b)(3) Lake Mary TMDL 
ST 104(b)(3) Lake Mary TMDL 
319(h) NPS Impl. VII 
319(h) NPS Impl. VI 
  Total 
Contract: Mercury TMDL grant 
Contract: Queen Creek Grant 
Contract: Lake Mary Region Mercury 
TMDL 

11.48 
8.00 
4.00 

39.50 
1.00 
3.00 
1.62 

41.50 
   43.50 
153.60 

46,134 
26,413 
16,000 

123,285 
3,042 
9,125 
6,480 

136,870 
144,624 
511,973 
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GOAL #1: Clean & Safe Water        Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.17 TASK:  Watershed Management 

 
Plan, manage, and implement ADEQ’s Watershed 
Management Program. 
 
DELIVERABLES: 
 

 Hydrology 

PPG 1) Watershed-based Plans. Develop watershed–based 
plans incorporating EPA’s nine key elements for: 
a) Bill Williams watershed 

i) draft plan 
ii) final plan 

b) Upper Gila watershed 
i) draft plan 
ii) final plan 

c) Verde watershed 
i) draft plan 
ii) final plan 

T = 
 
 
i) 12/05   A = 12/05 
ii) 2/06   Comments 
 
i) 6/05   A = 8/05 
ii) 8/05   Comments 
 
i) 12/05   A = 12/05 
ii) 2/06   Comments 

Hydrology 
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GOAL #1: Clean & Safe Water        Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.17 TASK:  Watershed Management (Cont’d) 

 
DELIVERABLES: 

 Hydrology 

NPS VI/ 
NPS VII 

2) Plan and lead TMDL public participation and 
develop TMDL implementation plans for: 
a) Pinto Creek TMDL 

i) Public participation 
ii) Draft TMDL implementation plan 
iii) Final TMDL implementation plan 

b) Tonto/Christopher Creek TMDLs 
i) Public participation 
ii) Draft TMDL implementation plan 
iii) Final TMDL implementation plan 

c) French Gulch 
i) Public participation 
ii) Draft TMDL implementation plan 
iii) Final TMDL implementation plan 

d) Alamo Lake 
i) Public participation 
ii) Draft TMDL implementation plan 
iii) Final TMDL implementation plan 

e) Lakeside Lake TMDL 
i) Public participation 
ii) Draft TMDL implementation plan 
iii) Final TMDL implementation plan 

T = 
 
 
i) Ongoing 
ii) 3/06   Comments 
iii) 6/06   Comments 
 
i) 3/04   A =5/05 
ii) 7/05   A=7/05 
iii) 10/05   Comments 
 
i) As needed 
ii) 7/05   A=7/05 
iii) 10/05   Comments 
 
i) As needed 
ii) 6/06   Comments 
iii) 12/06   Comments 
 
i) As needed 
ii) 6/05   A=7/05 
iii) 12/06   Comments 

Hydrology 

NPS VI 3) Continue coordination with federal land 
management agencies on 303(d) listed waters. 

T = Ongoing  Comments Hydrology 

 4) Continue coordinating implementation efforts on 
impaired waters with TMDL implementation plans. 

T = 6/06   Comments Hydrology 

4TH QTR: 
Del. #1a, b, and c; off target due to staff shortages.   Del. 2ai, 2aii and 2aii; off target waiting for SSS.   Del. 2biii; off target 
-coordinating with AZPDES.  Del. 2ciii: No one to work on plans due to staff shortages.  Del. 2dii and 2diii; off target- 
coordinating with stakeholders.  Del. 2eiii; off target -coordinating with AZPDES.  Del. 3: TMDL program working closely 
with USFS and BF on coordination. Reorganization of units doing watershed and nonpoint source work and staffing 
shortages resulted in cancelling annual meetings with all federal partners until duties of the new units are better defined.  
Del. 4: New staff in program will work with state and federal land managers and watershed groups to implement restoration 
plans on impaired waters where TMDLs have been completed. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
PPG 
319(h) NPS Impl. VII 
319(h) NPS Impl. VI 
  Total 

10.00 
9.50 

10.00 
29.50 

33,926 
27,360 
32,064 
93,350 
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GOAL #1: Clean & Safe Water        Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.18 TASK:  NPS Base Program Management 

 
Plan, manage and implement a Nonpoint Source 
Program for the State of Arizona. 
 
DELIVERABLES: 
 

  

NPS Impl. 
VI 

1) Provide technical support to community-based 
watershed groups to address NPS pollutant impacts. 

T = As needed  Comments Hydrology 

PPG 2) Provide oversight of existing MOUs with USFS, 
BLM, ADWR, AGFD, and various tribes. Update 
agreements as needed. 

T = Annual meetings 
(as required)  Comments 

Hydrology 

NPS Impl. 
VI 

3) Develop Nonpoint Source Best Management 
Practice Guidance Documents. 

T = 6/06   Comments Hydrology 

NPS Impl. 
VI 

4) Submit annual NPS report (through U of A) in 
accordance with EPA’s annual reporting 
requirements outlined in NPS Program and Grants 
Guidelines for States & Territories. 

T = 9/06   Comments Hydrology 

NPS Impl. 
VII 

5) Attend national nonpoint source annual meeting. T = 6/06             A = 06/06 Hydrology 

PPG 6) Conduct education/outreach efforts to increase 
public awareness of NPS impacts to surface and 
groundwater resources. 
a) Provide oversight on 319(h) funded NPS 

education and outreach contracts. 
b) Support requests from the community and local 

schools for water education. 

T = Ongoing  Comments Hydrology 

4TH QTR: 
Deliverable #1: Staff shortages made completion of this task difficult; staff provides support as resources allow. Deliverable 
#6:a): Provided guidance as requested and b):  Staff participated in a number of education/outreach events including Verde 
River days, World Water Testing and Tres Rios. Deliverable #2 & #3: incomplete due to staff shortages. Deliverable. #4 is 
under development and due 9/06. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
PPG 
ST 319(h) NPS Imp. VII 
319(h) NPS Impl. VII 
319(h) NPS Impl. VI 
  Total 
319(h) NPS V – est. $20,000 carryover for FY 06 

10.00 
2.00 
9.00 

10.00 
31.00 

35,138 
5,957 

26,050 
  32,064 
99,209 
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GOAL #1: Clean & Safe Water        Program #4500:  Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.19 TASK:  319(h) Project Management 

 
ADEQ will ensure that Federal dollars available for 
Section 319(h) projects will be targeted to water quality 
impairments resulting from NPS pollution. Educational 
opportunities, such as workshops and training, will 
continue to be pursued. 
 
DELIVERABLES: 
 

  

NPS Impl. 
VII 

1) Solicit, evaluate and select 319 grant applications. 
a) Develop and conduct grant workshops. 
b) Target watersheds and/or nonpoint sectors (e.g. 

impaired watersheds, watersheds with TMDL 
implementation plans, watershed based plans). 

c) Develop and execute 319(h) grant agreements.. 

T = 1 (Annual)  A = 1 
a) T = 9/05   A=8/05 
b) T = Ongoing  A = 9/05 
 
 
c) T = 1/06             A = 04/06 

Hydrology 

NPS Impl. 
VII 

2) Provide oversight on 319(h) funded implementation 
projects for correction of NPS impairments. 

T = Ongoing  Completed Hydrology 

PPG 3) Maintain and update library of final 319(h) project 
reports. 

T = Ongoing  Done Hydrology 

NPS Impl. 
VII 

4) Report project activities and input load reduction 
information into GRTS database. 

T = Ongoing  Done Hydrology 

NPS Impl. 
VII 

5) Attend annual GRTS meeting and regional GRTS 
training. 

T = 6/06               A = 07/05 Hydrology 

NPS Impl. 
VII 

6) Coordinate annual meeting to set internal goals for 
319(h) projects. Provide report to EPA. 

T = Annually  A = 6/06 Hydrology 

NPS Impl. 
VII 

7) Coordinate and conduct grant award meetings to 
assure compliance with state and federal guidelines. 

T = Ongoing  Done Hydrology 

 8) Finalize and close out Stormwater Phase II 
Assistance grants. 

T = 6/06               A = 06/06 Hydrology 

4TH QTR: 
 
 
 
 
 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
PPG 
319(h) NPS Impl. VII 
ST 319(h) NPS Impl. VII 
  Total 

18.00 
18.00 
10.00 
4600 

50,747 
55,928 

  29,784 
136,459 
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GOAL #1: Clean & Safe Water         Program #4500: Surface Water Regulation 

Objective #3:  Protect and improve water quality on a watershed basis – number of Arizona’s watersheds where: water 
quality standards are met in at least 80 percent of the assessed water segments; all assessed water segments maintain 
their quality and at least 20 percent of assessed water segments show improvement above conditions as of 2002. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.3.20 TASK:  Regional Water Quality Management 

Planning 
 
Provide leadership, technical assistance, expertise and 
support to outside planning and governmental entities 
(CWA 208 Program). 
 
DELIVERABLES: 
 

  

604(b) IX 
PPG 

1) WQM Plan Amendments 
a) Technical assistance to regional planning 

agencies and regulated community 
b) Review and process amendments 

T = As needed  A = 17 Hydrology 

604(b) IX 2) 208 Consistency Reviews 
a) Technical assistance to regional planning 

agencies and regulated community 
b) Determine 208 conformance 

T = As needed  A = 93 Hydrology 

604(b) IX 3) Revise Continuing Planning Process Document 
a) Work with stakeholders including the WQM 

working group 
b) Lead and attend CPP work group meetings 
c) Final draft of CPP 
d) Final CPP 

T = 
a) Ongoing   Comments 
 
b) Ongoing   Comments 
c) 12/05   Comments 
d) 2/06    Comments 

Hydrology 

604(b)VIII 4) Develop GIS covers for COG planning and service 
areas. 

T = 12/05   Comments Hydrology 

4TH QTR: 
Deliverable #3a) Document not finished due to new EPA questions; will continue in FY 07. Deliverable 3b: 6 meetings 
held; see (a) above. Deliverable #3c) and 3d) off target – additional issues were raised, draft still under Internal Review.  
Deliverable #4 off target – due to staff shortage and loss of GIS intern- currently trying to fill position to complete project. 
 
 
 
Note: 40% of the total 604(b) funding is passed through in contracts to designated planning agencies. 
 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
604(b) IX 
604(b) VIII 
PPG 
  Total 

9.50 
3.00 

   4.00 
16.50 

28,213 
8,446 

12,696 
49,355 
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GOAL #1: Clean & Safe Water       Program #s 4400:  Underground Water Regulation 
                 4500:  Surface Water Regulation 
                 4900:  Drinking Water Regulation 

Objective #4:  Continued development of efficient planning process to provide long-term vision and resources for 
Water Quality Program. Administer comprehensive water quality program and increase e-government services. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.4.1 TASK:   Division & Section Management 

 
Manage Water Quality Division and Section programs. 
Perform managerial, administrative, database 
development and other program duties. Advise 
management team and provide guidance and training to 
staff. Develop substantive policies to reflect water 
quality program requirements. Design and maintain 
security and business continuity plans and assure that the 
plans are communicated to the appropriate 
internal/external affected parties. Provide technical 
assistance to programs and external customers. Provide 
staff support and communications to public 
interest/stakeholder involvement efforts. Provide 
program oversight and guidance to regional staff 
performing tasks under the integrated workplan. 
Administer integrated planning efforts by way of annual 
work plan, operational plans, strategic plan, budget, 
federal grants and evaluation tools. Conduct special 
projects. 
 
DELIVERABLES: 
 

  

PPG 1) Reports: 
a) Section FY06 Exception Report to WQ 

Planning Section. Due 15 days after end of the 
1st , 2nd , and 3rd state FY quarters.  

b) Section FY05 annual Output Report to WQ 
Planning. Section. Due 15 days after end of 
fiscal year. 

c) Section Performance Measures Report to WQ 
Planning Section. Due 11 days after end of 
quarter. 

T = 
a) 10/15/05  A = 10/28/05 
 1/15/06  A = 2/02/06 
 4/15/06  A = 4/15/06 
b) 7/15/05  A = 8/05/06 
 
 
c) Quarterly A = 4 

All Sections 

 2) Annual Compliance Report to Legislature. T = Draft 8/05; Final 11/05 
A - comments 

Compliance 
Permits 

PPG 3) EPA/ADEQ grant meetings: 
a) End of year review for FY 2005 
b) Mid-year review for FY 2006 
c) EPA negotiation meetings for FY 2007 

T =  
a) 9/05    A = 9/05 
b) 2/06    A = 306 
c) 3/06    A = 3/06 

All sections 

 4) Conduct stakeholder meetings to resolve issues 
regarding border wastewater treatment. 

T = As needed  A = 8 Director 
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GOAL #1: Clean & Safe Water       Program #s 4400:  Underground Water Regulation 
                 4500:  Surface Water Regulation 
                 4900:  Drinking Water Regulation 

Objective #4:  Continued development of efficient planning process to provide long-term vision and resources for 
Water Quality Program. Administer comprehensive water quality program and increase e-government services. 

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.4.1 TASK:   Division & Section Management (Cont’d) 

 
DELIVERABLES: 
 

  

PPG 5) Coordinate with EPA, Department of 
Agriculture, and NRCS to develop a plan for 
implementation of a regional nutrient 
management program. (Plan will be 
implemented in FY07.) 

T = 6/30/06   Comments 
 

Compliance 

PPG 6) Support studies on water quality improvements 
under the Technology and Research Initiative 
Fund (TRIF) grant program administered by the 
University of Arizona. *Completion dates to be 
determined. 

T = 7/30/07  Comments Director 

4TH QTR: 
Data Management:  All deliverables are completed in coordination with Planning Section. 
Compliance:  With the resignation of the section manager, deliverable #5 has not been met. The project will be completed 
with the hiring of a new Section Manager.  Deliverable #2 - Compliance & Permits:  Compliance Section is no longer 
required to submit report to the legislature and Permits Section will provide Annual Compliance Report via the ADEQ 
website. Deliverable rewritten for FY 07.  Del. #6: Director’s office – Will be addressed in FY 07. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
GF APP 
ST PPG 
PPG 
PPG (DO) 
ST 319(h) NPS Impl. VII 
WQFF 
  Total 

66.36 
4.56 

16.00 
6.34 
3.00 
9.00 

    7.44 
112.70 

349,845 
9,515 

51,367 
31,902 
23,391 
43,824 

  15,525 
525,369 
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GOAL #1: Clean & Safe Water       Program #s 4400:  Underground Water Regulation 
                 4500:  Surface Water Regulation 
                 4900:  Drinking Water Regulation 

Objective #4:  Continued development of efficient planning process to provide long-term vision and resources for 
Water Quality Program. Administer comprehensive water quality program and increase e-government services.  

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.4.2 TASK: Water Quality Planning 

 
Oversee WQD business manager functions. Coordinate 
the development and amendment of annual water quality 
work plans and grants, coordinate progress reporting 
activities, provide internal/external communications on 
grants/budgets management issues, coordinate the 
development of State and Federal budgets, develop 
budget planning projections and reports for all fund 
sources. Develop annual planning schedule. Plan, control 
and monitor expenditures of manpower and financial 
resources. 
 
Assist in development and implementation of WQD 
short and long term planning activities.  
Coordinate/oversee Division contracting activities. 
Develop Special Projects as required by the Division. 
Maintain Construction Grants file retention & 
destruction. Provide Freedom of Information for 
Construction Grants Program. 
 
DELIVERABLES: 
 

  

PPG 1) Develop annual FY 07 Integrated Water Quality 
Division and SRF Set-Aside workplan and submit to 
EPA. 

T = Draft 3/06  A = 3/06 
  Final 6/06  A = 6/06 

Planning 

PPG 2) Coordinate development of performance reports 
a) FY 06 Exception report to EPA quarterly: 
b) FY 05 Output report to EPA annually: 
c) Strategic Performance Measures quarterly: 
d) Annual report for ADEQ set-asides (Submit to 

WIFA and EPA.) 

T= 
a) 11/05; 2/06; 5/06 
a) A = 11/05; 2/06; 5/06 
b) 8/05   A = 8/15/05 
c) 8/05; 11/05; 2/06; 5/06 
c) A=8/05; 11/05; 2/06; 5/06 
d) 8/05    A = 9/05 

Planning 

 3) WQ Planning documents 
a) Develop budget and workplan books for FY 

start-up. 
b) Update budget books quarterly and distribute 

internally. 
c) Spreadsheets for FY07 startup. 

T =  
a) 7/05    A = 7/05 
 
b) Quarterly      A = 4 
 
c) 5/06    A = 5/06 

Planning 

 4) Coordinate with EPA the destruction of the official 
Construction Grant files as they are returned from 
State Retention Center. 

T = As required 
A = none this FY 

Planning 



FY06 4TH Quarter – FINAL OUTPUT REPORT 

December 7, 2022                                                                                            69 INTEGRATED JULY 1, 2005 

 
GOAL #1: Clean & Safe Water       Program #s 4400:  Underground Water Regulation 
                 4500:  Surface Water Regulation 
                 4900:  Drinking Water Regulation 

Objective #4:  Continued development of efficient planning process to provide long-term vision and resources for 
Water Quality Program. Administer comprehensive water quality program and increase e-government services.  

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.4.2 TASK: Water Quality Planning (Cont’d) 

 
DELIVERABLES: 
 

  

PPG 5) Report number of cumulative federal grant actions: 
a) Grant applications/awards: 

1) New 
2) Supplemental funding 
3) Awards received 

 
T = Quarterly 
1) A = 8 
2) A = 3 
3) A = 12 

Planning 

 b) Change Letters 
4) Time extensions 
5) Rebudgets 
6) Workplan revisions 

T = Quarterly 
4) A = 5 
5) A = 5 
6) A = 8  

 

 6) Report competitive grant actions 
c) Grants funding researched 

 7) Proposals submitted 
8) Proposals requested 

T = Quarterly 
 
7) A = 0 
8) A = 4 

Planning 

 7) Report other State/Federal planning activities 
d) Other actions 

9) Other documents 
10) Federal Register notifications 
11) Federal/State budgets load 
12) State/Federal projections 
13) Exception Reports and Output Report 
14) Performance Measures Reports 
15) Special projects 
16) Contract actions 
17) Workplan/Spreadsheet changes 
18) Business manager reports 

T = Quarterly 
 
9) A = 14  
10) A = 0 
11) A = 28 
12) A = 152 
13) A = 4 
14) A = 3 
15) A = 29 
16) A = 6 
17) A = 7 
18) A = 4 

Planning 

PPG 8) Develop/modify Accord Agreement. T = 5/06 (As needed) 
A = 6/12/06  

Planning 

 9) Prepare WQD Master Profiles for FY 2007. T = 6/06  A = 6/06 Planning 
4TH QTR: 
 
Deliverable 7: Included in this deliverable is (1) Score Card Report. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
GF 
PPG 
  Total 

52.00 
60.00 

112.00 

162,166 
198,015 
360,181 



FY06 4TH Quarter – FINAL OUTPUT REPORT 

December 7, 2022                                                                                            70 INTEGRATED JULY 1, 2005 

 
GOAL #1: Clean & Safe Water         Program #4500:  Surface Water Regulation 

Objective #5:  Sustain and restore U.S.-Mexico border ecosystems – Working with Mexican and U.S. partners, 
improve water infrastructure and provide improved water quality conditions.  

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.5.1 TASK: Border Strategy 

 
Continue implementation of the Border Strategy Plan by 
conducting border-wide water quality studies, 
identifying water quality transboundary issues, and 
coordinating with Mexican counterparts toward the 
resolution of respective issues. 
 
DELIVERABLES: 
 

  

PPG 1) Support the development of wastewater 
pretreatment programs in the Ambos Nogales border 
region. Specific activities include maintaining the 
Memorandum of Understanding (MOU) with 
COAPAES via additions and/or amendments as 
needed; arranging training on Pretreatment sampling 
for the staff of COAPAES (Nogales, Sonora); 
conducting QA/QC on collected samples, and 
incorporating data into the Water Quality Database. 

T = As needed 
Comments 

SRO 

NPS Imp 
VII 

2) Implement Memorandum of Understanding with the 
University Sonora (UNISON) to pursue joint water 
quality projects on binational watersheds along the 
border. Special emphasis and support will be 
provided to TMDL activities associated the Sonoran 
side of the San Pedro River Basin in support of 
Deliverables  1.3.16(3)(e) & (3)(f). 

T = As needed 
Comments 

SRO 

NPS Imp 
VII 

3) Perform reconnaissance monitoring, hydrologic 
survey and TMDL water quality investigations for 
sites located in the border region as assigned. 
Investigations may include the need to 
photodocument conditions, collect field notes, 
conduct water quality sampling and data 
management, and/or file preliminary reports on 
findings.  In FY05, special emphasis will be 
provided to TMDL activities in the San Pedro 
watershed on both the U.S. and Sonoran sides of the 
border. 

T = As needed 
Comments 

SRO 
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GOAL #1: Clean & Safe Water         Program #4500: Surface Water Regulation 

Objective #5:  Sustain and restore U.S.-Mexico border ecosystems – Working with Mexican and U.S. partners, 
improve water infrastructure and provide improved water quality conditions.  

TASK/ 
GRANT OUTPUT DESCRIPTION 

EVALUATION, DATE OR 
QUANTITY 

T=TARGET    A=ACTUAL 

RESPONSIBLE 
SECTION/ 

STAFF 
1.5.1 TASK: Border Strategy (Cont’d) 

 
DELIVERABLES: 

  

NPS Imp 
VII 

4) Submit quarterly progress reports to the EPA project 
officer within 30 calendar days after the end of each 
Federal fiscal quarter. These reports should include 
a discussion of the activities conducted during the 
quarter and progress toward milestones, problems 
encountered and their resolution, and activities 
planned for the next quarter. In addition, quarterly 
reports should identify any special EPA assistance 
needed, as well as provide a financial accounting of 
costs incurred during the quarter and cumulative 
project costs by task. 
a) July 31, 2005 
b) October 31, 2005 
c) January 31,  2006 
d) April 30, 2006 

T = Quarterly 
Comments 

SRO 

NPS Imp 
VII 

5) Within 90 days of the end of the project, the 
recipient must submit a final report documenting 
project activities over the entire project period and 
the recipient’s achievements with respect to the 
project’s purposes and objectives 

T = 9/05   A = 8/3/05 SRO 

4TH QTR: 
Deliverables 1 & 2: Activities include: incorporation of ADHS and Turner Lab water quality analyses into a Nogales 
(Sonora) Pretreatment Database; audits / analyses / reports generated from Pretreatment data in support of the Nogales 2005 
Annual Pretreatment Report; updates to EPA regarding status and progress of Nogales, Sonora Pretreatment Program; 
coordination of Nogales Wash Committee Meetings with city/county/public stakeholders; support for Friends of the Santa 
Cruz River volunteer monitoring activities; support for Border 2012 Water Task Force Meeting; coordination with the 
Association of Environmental Engineers for Sonora (APSA) and the Instituto Tecnologico de Nogales, Sonora (ITN) on 
funded EPA Border 2012 projects; weekly updates to EPA on border program activities (with quarterly updates sent as a 
compilation of weekly reports); securing donations of lab glassware and monitoring equipment for ITN and the Agua Prieta 
Wastewater Utility in Sonora (OOAPAS-AP). 
Deliverable 3: No assignments received during FY 06.  
Deliverable 4: Report to EPA in progress for a, b, c and d. 
 
 

FTE FUNDING SOURCE MONTHS AMOUNT 
319(h) NPS Imp. VII (SRO) 
PPG (SRO) 
  TOTAL 

6.00 
..6.00 
12.00 

23,233 
23,233 
46,466 

 


